

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 1-5-2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:

Continue to pump water on site as necessary depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.


Continue removal of water, oil, sludge and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cercis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 1.5.2015	Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		1	1	
Foreman		1	1		Generator		1	1	
Health and Safety Manager					Trash Pumps		2	2	
Truck Driver/Equip Op					Multiple Gas Monitor		0	0	
Laborer		2	2		Frac Tank w Liner		1	1	
PERSONNEL OFF-SITE					4,000 PSI Pressure Washer		0	0	
					Open Top Roll Off		6	6	
					Vacuum Truck Air Mover		1	1	
					Carbon Vapor Unit		1	1	
					Skid Steer		1	1	
					Vacuum Boxes		10	10	
					10,000 lb Overhead Lift		1	1	
					Storage Trailer		1	1	
					Myers (Bean) Pump		0	0	
					Subcontract Manager		1	1	
Transport and Disposal Coord		1	1						
Field Cost Accountant		1	1						

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):

Crew continued pumping water from the Middle Pond to the North Pond and opened the gate to the North Pond.

OSC	Date:	Time:	RM 	Date: 1.6.2015	Time: 730
-----	-------	-------	---	----------------	-----------

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):

Remove sludge from FT 506 and VB 607 and place the waste in the new Vacuum Box.

Remove water and oil from the South Containment and move material to FT 1001.

Continue cleaning of warehouse truck bays. Pile waste material allow to drain prior to loading into new OT Roll Off.