


Site Name: Task Order 62 CES Environmental		Operational Period: Date: 12-24-2014		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service				
Branch: Federal		Division/Group: Response						
WORK AUTHORIZED:								
Continue to pump water on site as necessary depending on rainfall.								
Continue development of profiles and disposal of sludge, liquids, and solids.								
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager				
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal				
Task Order: 062		Date: 12.29.2014 Time: 1700		Date: 12.29.2014 Time: 1700				
PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager					Pick -up Truck	1	1	
Foreman					Generator	1	1	
Health and Safety Manager					Trash Pumps	0	0	
Truck Driver/Equip Op					Multiple Gas Monitor	0	0	
Laborer	1	1			Frac Tank w Liner	1	1	
PERSONNEL OFF-SITE					4,000 PSI Pressure Washer	0	0	
					Open Top Roll Off	6	6	
					Vacuum Truck Air Mover	1	1	
					Carbon Vapor Unit	1	1	
					Skid Steer	1	1	
					Vacuum Boxes	10	10	
					10,000 lb Overhead Lift	1	1	
					Storage Trailer	1	1	
					Myers (Bean) Pump	0	0	
					Subcontract Manager			
Transport and Disposal Coord								
Field Cost Accountant								
WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1900-5Pon5):								
The crew completed an extensive site tour checking status of tanks, containments, ponds, and trailers.								
OSC		Date:	Time:	RM 	Date: 12.30.2014	Time: 930		
Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):								
Two man crew set up to removal water, as needed, due to rain events.								