


<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 2-13-2015		<b>U.S. EPA Region 6</b>				
<b>Branch:</b> Federal		<b>Division/Group:</b> Response		<b>DAILY WORK ORDER</b>				
<b>Emergency and Rapid Response Service</b>								
<b>WORK AUTHORIZED:</b>								
Continue to pump water on site as necessary, depending on rainfall.								
Continue development of profiles and disposal of sludge, liquids, and solids.								
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.								
<b>Site Cercis:#</b> TXD 008950461		<b>On-Scene Coordinator:</b>		<b>ERRS Response Manager</b>				
<b>Contract Number:</b> EP - S6 - 07 -02		<b>Gary Moore, USEPA</b>		<b>LeRoy Cassidey, CB&amp;I Federal</b>				
<b>Task Order:</b> 062		<b>Date:</b> 2.13.2015		<b>Time:</b> 1700				
<b>Date:</b> 2.13.2015		<b>Time:</b> 1700		<b>Date:</b> 2.13.2015				
<b>Time:</b> 1700								
<b>PERSONNEL ON-SITE:</b>		<b>QTY</b>	<b>Used</b>	<b>Unused</b>	<b>EQUIPMENT ON-SITE:</b>	<b>QTY</b>	<b>USED</b>	<b>Unused</b>
Response Manager	1	1			Pick-up Truck	2	2	
Foreman	1	1			Generator	1	1	
	0	0			Trash Pumps	0	0	
Truck Driver/Equip Op	1	1			PID	1	1	
Laborer	2	2			Frac Tank w Liner	1	1	
					4,000 PSI Pressure Washer	1	1	
<b>PERSONNEL OFF-SITE</b>					Open Top Roll Off	8	8	
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1	
Transport and Disposal Coord	1	1			Carbon Vapor Unit	1	1	
Field Cost Accountant	1	1			Skid Steer	1	1	
Health and Safety Manager	1	1			Vacuum Boxes	25	25	
					9,000 lb Overhead Lift	1	1	
					Storage Trailer	1	1	
					Myers (Bean) Pump	1	1	
					Air Compressor	1	1	
<b>WORK ACCOMPLISHED / AMENDMENTS</b> (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):								
The RM coordinated site activities with the Foreman, processed invoices, and operational-H/Safety paperwork. He continued discussions on waste categorization waste disposal. Updated CES Truck Log and Container Log.								
T&D Coordinator continue waste profiles, approvals, and continue discussions on waste categorization waste.								
The crew completed removal of water and sludge from N OT 8. Crew removed water from the WWTS sump. Crew removed bolts from T8.								
<b>OSC</b>		<b>Date:</b>	<b>Time:</b>	<b>RM</b> 		<b>Date:</b> 2.16.2015	<b>Time:</b> 1100	
<b>Next OPERATIONAL PERIOD</b> (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):								
Remove bolts from manways on WWT tanks and start sludge removal.								
FT 1001 transport to and disposal at Lonestar Ecology LLC on Monday.								