


<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 2-26-2015		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service											
<b>Branch:</b> Federal		<b>Division/Group:</b> Response													
<b>WORK AUTHORIZED:</b>															
Continue to pump water on site as necessary, depending on rainfall.															
Continue development of profiles and disposal of sludge, liquids, and solids.															
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.															
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager											
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal											
Task Order: 062		Date: 2.26.2015 Time:1700		Date: 2.26.2015 Time: 1700											
<b>PERSONNEL ON-SITE:</b>		<b>QTY</b>		<b>Used</b>		<b>Unused</b>		<b>EQUIPMENT ON-SITE:</b>		<b>QTY</b>		<b>USED</b>		<b>Unused</b>	
Response Manager		1		1				Pick-up Truck		2		2			
Foreman		1		1				Generator		1		1			
		0		0				Trash Pumps		1		1			
Truck Driver/Equip Op		1		1				PID		1		1			
Laborer		3		3				Frac Tank w Liner		1		1			
Health and Safety Manager		0		0				4,000 PSI Pressure Washer		1		1			
<b>PERSONNEL OFF-SITE</b>								Open Top Roll Off		8		8			
Subcontract Manager		1		1				Vacuum Truck Air Mover		1		1			
Transport and Disposal Coord		1		1				Carbon Vapor Unit		1		1			
Field Cost Accountant		1		1				Skid Steer		1		1			
								Vacuum Boxes		25		25			
								9,000 lb Overhead Lift		1		1			
								Storage Trailer		1		1			
								Myers (Bean) Pump		1		1			
								Air Compressor		1		1			
<b>WORK ACCOMPLISHED / AMENDMENTS</b> (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):															
The RM continued processing of invoices, operational-H/Safety paperwork, and status spreadsheets. Continue to work with CB&I on TCEQ proposal.															
T&D Coordinator work on disposal options/packaging of ST 1 and ST 6. . Reviewed and commented on Tank, Tote, and Drum spreadsheet. Continue to work with CB&I on TCEQ proposal.															
Crew started removal of waters from the 01 and 02 Neutral Liquids Group with the vacuum truck and transferred them to FT 30225. Start dumping of USEPA lab chemicals into VB 25322. Crew pumped water from the Middle Pond to the clean water frac tank.															
Two loads of water transported to Lonestar Ecology, LLC and one vacuum box taken to Republic Services for Solidification.															
OSC		Date:		Time:		RM 		Date: 2.26.2015		Time:1000					
<b>Next OPERATIONAL PERIOD</b> (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):															
Clean work area in the South Secondary Containment. Start removal of material from ST 6 to VB 2501.															
Check OT 25319, OT 25134 for volatile organics															