

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 3-31-2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cercles:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 3.31.2015 Time: 1700	Date: 3.31.2015 Time: 1700


PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	2	2		
Foreman	1	1			Generator	1	1		
	0	0			Trash Pumps	0	0		
Truck Driver/Equip Op	1	1			Utility Trailer	0	0		
Laborer	2	2			Frac Tank w Liner	1	1		
Health and Safety Manager	0	0			4,000 PSI Pressure Washer	1	1		
PERSONNEL OFF-SITE					Open Top Roll Off	8	8		
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1		
Transport and Disposal Coord	1	1			Carbon Vapor Unit	1	1		
Field Cost Accountant	1	1			Skid Steer	0	0		
					Vacuum/OT Boxes	22	22		
					9,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		
					Myers (Bean) Pump	1	1		
					Air Compressor	1	1		
					Acid Pump	1	1		

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):*

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status spreadsheets. Met with Lonestar representatives. Discuss FT 1004 with TIBM. Worked with T&D Coordinator on disposal of remaining individual drums. Continue to aid CB&I on Clean Harbors proposal to TCEQ.

T&D Coordinator continued to work with Lonestar, US Ecology, Veolia, and Clean Harbor on present and future waste streams. Worked with RM and Chemist on disposal of remaining individual drums. Discussed analytical requirements with OSC and RM.

Crew completed acid transfer from 4046 T, PT 106 and RO 1. Rinse acid poly tanks.

OSC	Date:	Time:	RM 	Date: 4.1.2015	Time: 0830
-----	-------	-------	---	----------------	------------

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):*

Rinse 4046. Stage items for final disposal or consolidation. Collect/dispose of ADS hose. Clean up area were previous transfers were staged.

Review AHA/(JSA) from SWSES for ST 1 with Health and Safety. Update spreadsheet on remaining waste.