


<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 3-9-2015		<b>U.S. EPA Region 6 DAILY WORK ORDER</b>	
<b>Branch:</b> Federal		<b>Division/ Group:</b> Response		<b>Emergency and Rapid Response Service</b>	
<b>WORK AUTHORIZED:</b>					
Continue to pump water on site as necessary, depending on rainfall.					
Continue development of profiles and disposal of sludge, liquids, and solids.					
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.					
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager	
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal	
Task Order: 062		Date: 3.9.2015 Time: 1700		Date: 3.9.2015 Time: 1700	
<b>PERSONNEL ON-SITE:</b>		<b>QTY</b>		<b>EQUIPMENT ON-SITE:</b>	
		<b>Used Unused</b>			
Response Manager		1 1		Pick-up Truck	
Foreman		1 1		Generator	
		0 0		Trash Pumps	
Truck Driver/Equip Op		1 1		PID	
Laborer		2 2		Frac Tank w Liner	
Health and Safety Manager		0 0		4,000 PSI Pressure Washer	
<b>PERSONNEL OFF-SITE</b>				Open Top Roll Off	
Subcontract Manager		1 1		Vacuum Truck Air Mover	
Transport and Disposal Coord		1 1		Carbon Vapor Unit	
Field Cost Accountant		1 1		Skid Steer	
				Vacuum Boxes	
				9,000 lb Overhead Lift	
				Storage Trailer	
				Myers (Bean) Pump	
				Air Compressor	
<b>WORK ACCOMPLISHED / AMENDMENTS</b> (problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):					
The RM continued processing of invoices, operational-H/Safety paperwork, and status spreadsheets. Continue to set up for today's sample event and tomorrow's sample event. Continue to work with CB&I and TCEQ on work plans. Worked with SWSES and CB&I Federal Services on chemical transfer activities. Completed purchase requisition for drums and totes.					
T&D Coordinator continued to work on manifest and waste codes for upcoming waste shipments via CB&I and TCEQ. Continued to work with Republic Services on scheduling transportation and disposal of Class 1 waste. Profiled drums and totes with Republic Services. Checking suitability of quoted Totes and Drums for our waste.					
Subcontract Administrator requested Certificate of Insurance and W-9 from JIT Distributing to set up vendor for tote, drum purchase.					
The crew pumped water from the middle pond and transferred to the South Pond Area. They continued transfer of materials from Group 4 Neutral Solids and Group 5 Organic Solids to VB 25343.					
OSC		Date:	Time:	RM: 	Date: 3.10.2015 Time: 1200
<b>Next OPERATIONAL PERIOD</b> (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):					
Continue to pump water from the rain event. Continue solids removal from the Groups 4 and Group 5. Continue to cut up totes and drums and place pieces into OT 25337.					
Lonestar treatment and disposal of FT 1004 via TCEQ on March 11. Republic VB and Open Top March 11					
Continue to work with CB&I on TCEQ proposal for Clean Harbors and US Ecology. Continue preparations for material transfer for disposal of Groups 6-21.					