


Site Name: Task Order 62 CES Environmental		Operational Period: Date: 11-24-2014		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:					
Continue to pump water on site as necessary depending on rainfall.					
Continue development of profiles and disposal of sludge, liquids, and solids.					
Start removal of water, oil, and sludge from the ASTs.					
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager	
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal	
Task Order: 062		Date: 11.24.2014 Time:1700		Date: 11.24.2014 Time: 1700	

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	2	2		
Foreman	1	1			Generator	1	1		
Health and Safety Manager	1	1			Trash Pumps	2	2		
Truck Driver/Equip Oper	1	1	Air Mover/Backhoe		Multiple Gas Monitor	1	1		
Laborer	3	3			Frac Tank w Liner	1	1		
PERSONNEL OFF-SITE					4,000 PSI Pressure Washer	1	1		
					Open Top Roll Off	4	4		
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1		
Health and Safety Manager	0	0			Carbon Vapor Unit	1	1		
Transport and Disposal Coord	1	1			Skid Steer	1	1		
Field Cost Accountant	1	1			Vacuum Boxes	10	10		
					10,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1900-5Pon5):			
Crew continued cleaning the South AST containment Water was removed by vacuum truck and transfer to FT 1001. Debris was piled at one corner. The debris and floor were pressure washed.			
Crew removed the contaminated debris from the working bays to the OT roll offs.			
RM coordinated site activities with the Foreman. He completed the daily paperwork including manifest for VB 25281.. He discussed site progress and daily plans with the onsite OSC. He continued to work with procurement on invoice processing and new procurements.			
OSC	Date:	Time:	RM  Date: 11.24.2014 Time:930

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):	
Continue to remove water from the Middle Pond to the North Pond and the North Pont to the sanitary sewer.	
Lone Star Ecology receiving and arranging a Vacuum truck to remove water from VB 25281.	
Prepare the site for the Thanksgiving Holiday.	