

Site Name: Task Order 62 CES Environmental	Operational Period: Date: 2-5-2015	U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cercles:# TXD 008950461	On-Scene Coordinator: ERRS Response Manager
Contract Number: EP - S6 - 07 -02	Gary Moore, USEPA LeRoy Cassidey, CB&I Federal
Task Order: 062	Date: 2.5.2015 Time: 1700 Date: 2.5.2015 Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	2	2		
Foreman	1	1			Generator	1	1		
Health and Safety Manager	0	0			Trash Pumps	0	0		
Truck Driver/Equip Op	1	1			PID	1	1		
Laborer	2	2			Frac Tank w Liner	1	1		
PERSONNEL OFF-SITE					4,000 PSI Pressure Washer	1	1		
					Open Top Roll Off	8	8		
					Vacuum Truck Air Mover	1	1		
					Carbon Vapor Unit	1	1		
					Skid Steer	1	1		
					Vacuum Boxes	21	21		
					9,000 lb Overhead Lift	1	1		
Subcontract Manager	1	1			Storage Trailer	1	1		
Transport and Disposal Coord	1	1			Myers (Bean) Pump	1	1		
Field Cost Accountant	1	1			Air Compressor	1	1		

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):

The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and operational daily paperwork. He continued discussions with the OSC on operational planning and the field categorization data.

The T&D Coordinator working on pricing and transportation questions for S T 1 and S T 6. She continues to work on a waste approval for N OT 8 sludge and review of the field categorization data export.

The Subcontract Administrator received formal bids for S T 1 and S T 6. Finalized change orders for Lonestar Ecology LLC for N OT 7 and FT 1004. Continued to process invoices.

The crew completed removal of sludge from S T 8 filling one vacuum box.

OSC *Cassidey* Date: Time: RM *LeRoy Cassidey* Date: 2.6.2015 Time: 1100

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):

Complete the removal of sludge from S T 8. Remove sludge from FT 1002 to VB 2564. Prepare for Lonestar N OT 7 removal on Monday. Prepare for crane operation on Monday. Clean Vacuum Truck Air Mover.

Continue tagging of waste groups and cleaning of the warehouse trench.