

<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 2-11-2015		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service	
<b>Branch:</b> Federal		<b>Division/Group:</b> Response			



  

<b>WORK AUTHORIZED:</b>					
Continue to pump water on site as necessary, depending on rainfall.					
Continue development of profiles and disposal of sludge, liquids, and solids.					
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.					
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager	
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal	
Task Order: 062		Date: 2.12.2015 Time:1700		Date: 2.12.2015 Time: 1700	

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	2	2		
Foreman	1	1			Generator	1	1		
Health and Safety Manager	0	0			Trash Pumps	0	0		
Truck Driver/Equip Op	1	1			PID	1	1		
Laborer	2	2			Frac Tank w Liner	1	1		
					4,000 PSI Pressure Washer	1	1		
<b>PERSONNEL OFF-SITE</b>					Open Top Roll Off	8	8		
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1		
Transport and Disposal Coord	1	1			Carbon Vapor Unit	1	1		
Field Cost Accountant	1	1			Skid Steer	1	1		
					Vacuum Boxes	24	24		
					9,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		
					Myers (Bean) Pump	1	1		
					Air Compressor	1	1		

<b>WORK ACCOMPLISHED / AMENDMENTS</b> (problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):			
The RM coordinated site activities with the Foreman, processed invoices, and operational, H/Safety paperwork. He continued discussions on waste categorization approaches and disposal of site waste.			
The crew completed sludge removal and cleaning of N OT 7. Started removal of water and sludge from N OT 8.			
Dynamic Rentals spotted 3 new vacuum boxes and staged full vacuum boxes. Test America transmitted final analytical report for the vacuum boxes and a preliminary report for the FT 215012.			
OSC		Date: 2-12-15 Time:1330	RM  Date: 2.12.2015 Time: 1100

<b>Next OPERATIONAL PERIOD</b> (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):	
Continue sludge removal operation on N OT 8. Clean N OT 8. Remove bolts from manways on WWT tanks and start sludge removal. Load WWT liquids for EcoServe via Lonestar.	