

Site Name: Task Order 62 CES Environmental	Operational Period: Date: 2-9-2015	U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cercles:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal

Task Order: 062 Date: 2.10.2015 Time:1700 Date: 2.10.2015 Time: 1700



PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		2	2	
Foreman		1	1		Generator		1	1	
Health and Safety Manager		0	0		Trash Pumps		0	0	
Truck Driver/Equip Op		1	1		PID		1	1	
Laborer		3	3		Frac Tank w Liner		1	1	
PERSONNEL OFF-SITE					4,000 PSI Pressure Washer		1	1	
					Open Top Roll Off		8	8	
					Vacuum Truck Air Mover		1	1	
					Carbon Vapor Unit		1	1	
					Skid Steer		1	1	
					Vacuum Boxes		21	21	
					9,000 lb Overhead Lift		1	1	
Subcontract Manager		1	1		Storage Trailer		1	1	
Transport and Disposal Coord		1	1		Myers (Bean) Pump		1	1	
Field Cost Accountant		1	1		Air Compressor		1	1	

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):

The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and operational daily paperwork. He continued discussions on waste categorization and disposal of the remaining site waste.

The T&D Coordinator worked on pricing and transportation questions for S T 1 and S T 6. She continued review of the field categorization data export and held discussions with the RM and OSC on tote, drums and small containers.

The crew completed removal of sludge from FT 1002. Two loads of Class 9 oily water was transported to and disposed at Lonestar Ecology LLC. Carbonair moved their unit next to FT1002, FT1004.

OSC  Date: 2/10/15 Time: 1345 RM  Date: 2.10.2015 Time: 1100

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

We will be starting the removal of sludge from the WWT tanks. Lonestar will be picking up two loads of oily liquids from N OT 7 and N OT 8. Lightly clean the South secondary containment. Check all valves on material in the North and South Containment.

Continue tagging of waste groups.