Task Order 62 CES Environments	200	Operational Period:			U.S. EPA Region 6			
Zeroedert P≟roperatio		1-29-2015			DAILY WORK ORDER			
Branch: Federal	Group:	Division/ Group: Response		mergency and Rapid Response Service				
WORK AUTHORIZED:								
Continue to pump water on site as	necessary	, depending o	n raintall.					
Continue development of profiles a	ind disposa	al of sluage, ill	quids, and solids.	tae an	d Drums			
THE RESERVE TO BE SEEN THE PROPERTY OF THE PRO	0- 0	, and waste, from the ASTs, Frac Tanks On-Scene Coordinator:			ERRS Response Manager			
Site Cerclis:# TXD 0089504	TXD 008950461 On-Scene Cooldi		ator.					
Contract Number: EP - S6 - 07	-02 Gary N	Moore, USEPA			LeRoy Cassidey, CB&I Federal			
Task Order: 062	Date: 1	Date: 1.29.2015 Time:1700		Date: 1,20.2015		Time: 170	0	
PERSONNEL ON-SITE: QT	Used	Unused	EQUIPMENT ON- SITE:		QTY	USED	Unused	
Response Manager 1	1		Pick –up Truck Generator		2	2		
Foreman 1	1				1	1		
Health and Safety Manager 0	0		Trash Pumps		0	0		
Truck Driver/Equip Op 1	1		PID		1	1		
Laborer 4	4		Frac Tank w Liner		1	1		
			4,000 PSI Pressure 1		1	1		
PERSONNEL OFF-SITE			Open Top Roll Off		8	8		
Subcontract Manager 1	1		Vacuum Truck Air Mover		1	1		
Transport and Disposal Coord 1			Carbon Vapor Unit		1	1		
	20120		Steer	1	1			
Field Cost Accountant			Vacuum Boxes		22	22		
_	-	1	9,000 lb Overhead Lift		1	1		
-	-		Storage Trailer		1	1		
ļ —	-		Myers (Bean)		1	1		
			Air Compressor		1	1		
WORK ACCOMPLISHED / AME						00 FD == E1:		

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

The crew will continue with the clean out of S T 5 and move on to S T 8. They will continue cleaning the working bays and warehouse. The crew will continue to pressure wash oily areas on the tarmac. They will start bulking O2 Neutral Waters and 01 Neutral Waters in frac tanks and bulking the carbon containers in the OT Roll Off.

We have loads scheduled for both Republic Services and EcoServe.

Wastewater Treatment Tanks: PT4 and R01 should be evaluated to consolidate with Neutral Waters in Frac Tank.