

Site Name: Task Order 62 CES Environmental	Operational Period: Date: 1-22-2015	U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.



Site Cerclis:# TXD 008950461	On-Scene Coordinator: Gary Moore, USEPA	ERRS Response Manager LeRoy Cassidey, CB&I Federal
Contract Number: EP - S6 - 07 -02	Date: 1.22.2015	Date: 1.22.2015
Task Order: 062	Time: 1700	Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		2	2	
Foreman		1	1		Generator		1	1	
Health and Safety Manager		0	0		Trash Pumps		2	2	
Truck Driver/Equip Op		1	1		Multiple Gas Monitor		0	0	
Laborer		4	4		Frac Tank w Liner		1	1	
PERSONNEL OFF-SITE					4,000 PSI Pressure Washer		1	1	
Subcontract Manager		1	1		Open Top Roll Off		8	8	
Transport and Disposal Coord		1	1		Vacuum Truck Air Mover		1	1	
Field Cost Accountant		1	1		Carbon Vapor Unit		1	1	
					Skid Steer		1	1	
					Vacuum Boxes		18	18	
					9,000 lb Overhead Lift		1	1	
					Storage Trailer		1	1	
					Myers (Bean) Pump		1	1	
					Air Compressor		1	1	

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):

The RM coordinated site activities with the Foreman. He completed the Health/Safety and Operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He continued to reviewed data from START on drums and totes. He continued to process invoices.

The crew continued to work on cleaning the working bays, ~~warehouse, and warehouse loading bays~~. Floors were pressured wash and the trenches cleaned. Crew continued to pump water during rain event. Crew cleaned outside of VB 25278.

OSC 	Date: 1/23/15	Time: 0958	RM 	Date: 1.23.2015	Time: 0830
---	---------------	------------	---	-----------------	------------

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

~~Continue cleanup of warehouse, clean trenches in the warehouse bays. Clean working bay trenches.~~

~~Continue to pump water from the containment bays, skim oil from the South Containment, and pump water from the Middle and North Ponds.~~

Clean trenches and floor of the working bays. Remove water out of FT 1002.

Continue evaluation of field categorization data for drum and totes. Enter data for CID samples.

Pump water from middle/south ponds (Dewater Site)

Conduct oil/water removal operations from South/North AST containments

Conduct sludge removal (NT1,ST4,ST3)

Desludge liquids from NT8