

Site Name: Task Order 62 CES Environmental	Operational Period: Date: 1-7-2015	U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:

Continue to pump water on site as necessary depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461	On-Scene Coordinator: Gary Moore, USEPA	ERRS Response Manager LeRoy Cassidey, CB&I Federal
Contract Number: EP - S6 - 07 -02	Date: 1.7.2015	Date: 1.7.2015
Task Order: 062	Time: 1700	Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		2	2	
Foreman		1	1		Generator		1	1	
Health and Safety Manager		1	1		Trash Pumps		1	1	
Truck Driver/Equip Op		1	1		Multiple Gas Monitor		0	0	
Laborer		4	4		Frac Tank w Liner		1	1	
					4,000 PSI Pressure Washer		0	0	
					Open Top Roll Off		7	7	
PERSONNEL OFF-SITE					Vacuum Truck Air Mover		1	1	
Subcontract Manager		1	1		Carbon Vapor Unit		1	1	
Transport and Disposal Coord		1	1		Skid Steer		1	1	
Field Cost Accountant		1	1		Vacuum Boxes		12	12	
					9,000 lb Overhead Lift		1	1	
					Storage Trailer		1	1	
					Myers (Bean) Pump		0	0	



WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):

Crew continued pumping water from the Middle Pond to the North Pond.

Crew continued to removed water and oil from the South Containment. Crew set up for removal of sludge from VB 607.
Crew continued to work on cleaning the warehouse building and bays.

Sludge box received from Dynamic Rental and forklift received from Hertz.

One load of liquid waste removed from S T 3 and first load removed from FT1004.

OSC 	Date: 1/8/15	Time: 858	RM 	Date: 1.8.2015	Time: 730
---	--------------	-----------	---	----------------	-----------

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Remove sludge from VB 607 and place the waste in the new Vacuum Box.

Continue cleaning of the warehouse and warehouse truck bays.

Start removal of solids from ASTs. Nonhazardous Group 1 N OT 6, N OT 5, N OT 3, S T 8.