

Site Name: Task Order 62 CES Environmental	Operational Period: Date: 12-24-2014	U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:



Continue to pump water on site as necessary depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.

Site Cerclis:# TXD 008950461	On-Scene Coordinator: Gary Moore, USEPA	ERRS Response Manager LeRoy Cassidey, CB&I Federal
Contract Number: EP - S6 - 07 -02	Date: 12.29.2014	Date: 12.29.2014
Task Order: 062	Time: 1700	Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager					Pick-up Truck	1	1		
Foreman					Generator	1	1		
Health and Safety Manager					Trash Pumps	0	0		
Truck Driver/Equip Op					Multiple Gas Monitor	0	0		
Laborer	1	1			Frac Tank w Liner	1	1		
					4,000 PSI Pressure Washer	0	0		
PERSONNEL OFF-SITE					Open Top Roll Off	6	6		
Subcontract Manager					Vacuum Truck Air Mover	1	1		
Transport and Disposal Coord					Carbon Vapor Unit	1	1		
Field Cost Accountant					Skid Steer	1	1		
					Vacuum Boxes	10	10		
					10,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		
					Myers (Bean) Pump	0	0		

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1900-5Pon5):

The crew completed an extensive site tour checking status of tanks, containments, ponds, and trailers.

OSC 	Date: 1/5/15	Time: 1750	RM 	Date: 12.30.2014	Time: 930
--	--------------	------------	---	------------------	-----------

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Two man crew set up to removal water, as needed, due to rain events.