

1.1.1 Incident Category

Oil Pollution Act Discharge Assessment/Response

1.1.2 Site Description

On August 18, 2016, EPA responded to a report of an oil spill from Lard Oil Co., an oil distribution facility at 914 Florida Ave. SW, in Denham Springs, Livingston Parish Louisiana. Slow moving storms dropped more than two feet of rain around Denham Springs causing flooding of the Amite River August 13-14, 2016. Floodwaters displaced oil containers and discharged an unknown volume of oil from the facility, to the surrounding neighborhood. It appears to be a localized incident and the discharge consisted of predominately lubricating oil. Early estimates were that 2-3 dozen residential yards and 6-10 homes are affected.

1.1.2.1 Location

The Site of the discharge is located at 914 Florida, Ave. SW, Denham Springs, Livingston Parish Louisiana, at 30.4757117°, -90.9598454°. Impacted homes appear to be primarily southeast of the facility along LaSalle St., Hazelnut St. and Chestnut St., as well as cross streets to Range Avenue.

1.1.2.2 Description of Threat

An unknown volume of oil discharged from the facility. Reports indicate several mobile storage tanks may have overturned and discharged oil from the facility and multiple smaller containers, including totes drums and buckets, were displaced off the facility property. Discharged oil impacted homes, vegetation and yards before being carried away in floodwaters. Stormwater drains to Grays Creek; thence to the Amite River, which flows to Lake Maurepas and Lake Pontchartrain, which meet the definition of “navigable waters” of the United States (US) as defined in Section 502(7) of the Federal Water Pollution Control Action (FWPCA).

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Preliminary assessment indicates the discharged oil was predominately lubricating oil and has impacted an estimated 41 residential yards and 6-10 homes. Additionally, oil was identified in ditches and storm drains, within the impacted area.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date

On August 18, 2016, EPA responded to NRC Report # 1156486 and conducted an assessment of the situation. EPA documented displaced oil tanks at the back of the facility and within resident’s yards, oil in the roadside ditches and oil stains leading from the facility. After conducting the initial assessment, EPA contacted the Responsible Party (RP), Lard Oil Company, to notify them of the discharge, inform them of their responsibilities and issued them a Notice of Federal Interest. On August 19, 2016, Lard Oil Co. had a crew of approximately 30 people cleaning up pooled and standing oil in roadside ditches and residents yards to prevent further migration of the oil. Several homeowners had concerns about

whether the oil presented a health concern in the homes. Therefore, EPA conducted screenings in multiple homes for Volatile Organic Compounds (VOCs) and found no elevated levels. The RP has hired PPM Associates to conduct the assessment and manage the removal actions.

August 19-20, 2016, Response activities focused on obtaining access agreements and conducting screenings of individual properties and homes to delineate the extent of the impact. During this screening, several areas of heavy accumulated oil was identified and clean-up crews began removing the oil.

2.1.3 Enforcement Activities, Identity of Responsible Party (RPs)

Lard Oil Company, 914 Florida Ave. SW, in Denham Springs, Livingston Parish Louisiana, is the responsible party of this incident. A Notice of Federal Interest (NOFI) was sent to the RP on August 18, 2016.

2.1.4 Progress Metrics

All homes within the impacted area were also impacted by floodwaters between 4-6 feet deep. Oil impacts predominately consist of an oil residual or stain on fences vegetation and building with intermittent areas of accumulated oil. Residents are already emptying homes and removing sheetrock, therefore a plan is being developed to address property specific needs for removing any residual oil.

2.2 Planning Section

2.2.1 Anticipated Activities

Teams are expected to finish acquiring access agreements and conducting property specific assessments on August 21, 2016, so crews can begin more comprehensive removal of the oil. EPA will continue oversight and coordinating efforts to ensure that oil recovery is completed.

2.2.1.1 Planned Response Activities

Property specific plans are being developed.

2.2.1.2 Next Steps

2.2.2 Issues

Rain showers in the area may be mobilizing oil in ditches and culverts, so daily monitoring is being conducted.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

Federal Project Number E16620 was opened to support EPA's response. Currently, the FPN ceiling is \$40,000.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

LDEQ

5.0 Definition of Terms (optional, as appropriate)

bbls – barrels

EPA – Environmental Protection Agency

NOFI – Notice of Federal Interest

OSC – On-Scene Coordinator

RP – Responsible Parties

START – Superfund Technical Assessment and Response Team

LDEQ – Louisiana Department of Environmental Quality

yd³ – cubic yard

6.0 Source of Additional Information

6.1 Internet location of additional information/reports

For additional information, please refer to "Documents" on www.epaosc.org/lardoilcompany

6.2 Reporting Schedule

7.0 Situational Reference Materials

For additional information, please refer to "Documents" on www.epaosc.org/lardoilcompany