



## DAILY WORK ORDER

Operating Period: 10/4/16		Task Order: 009		Page <u>1</u> of <u>1</u>			
Work Site Name: Lane Plating		OSC: Mark Hayes					
Location (City, State): Dallas, TX		Shift: <u>1</u> 2 3		Start Time: 07:00	Stop Time: 17:30		
<b>1. Work Authorized for the Period</b>		<b>Work Accomplished for the Period</b>					
Mobilize crew and remaining equipment/supplies		Mobilized all crew & equipment					
Set up support zone and command post		Establish zones and power to command post					
Illuminate and sweep work area. Identify and remove hazards from pathways.		Set up lighting and cleared debris from work area. Swept and containerized floor sweepings.					
OSC Signature: <i>Mark Hayes</i>		Date: <u>10/18/16</u>		OSC Signature: <i>Mark Hayes</i>			
RM Signature: <i>Evan Worton</i>		Date: <u>10-4-16</u>		RM Signature: <i>Evan Worton</i>			
Date: <u>10-5-16</u>		Date: <u>10/5/16</u>					
<b>2. Upcoming Work Authorized</b>							
Sampling, hazard categorization, and waste profiling of plating liquids.							
<b>3. Quantity / Volume Tracking:</b>							
Description:		Previous Period:		Total to Date:			
<b>4. Number of Personnel Authorized Current Period</b>							
Personnel Category:	Quantity:	Personnel Category:	Quantity:				
Response Manager	1	Operator	1				
FCA	1	Laborer	3				
Chemist	1						
<b>5. Equipment Authorized for Current Period</b>							
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down
Truck, Pickup	3	3					
Forklift	1	1					
45KW Generator	1	1					
Office Trailer	1	1					
Trailer, Storage	1	1					
<b>6. Comments / Amendments (Include Time)</b>							
RM and crew will have additional time today above the standard shift times. Crew mobilized from Houston early morning and RM will be meeting electrician in evening.							
Signature of OSC		Date		Signature of Response Manager		Date	