

**From:** [Shewmake, Kenneth](#)  
**To:** [Sanchez, Carlos](#)  
**Subject:** RE: Monthly call with TCEQ  
**Date:** Tuesday, August 28, 2018 12:52:00 PM

---

**Star Lake Canal-** Completed the Pre-Design Investigation (PDI) and sent an approval letter for the PDI report on 8-17. We are currently reviewing the Draft Remedial Design Workplan. Comments on the RD workplan are due 9-14. Need to work on an ESD to address revisions in the areas identified in the ROD as requiring remediation. Will probably try to do a public meeting when the ESD is completed.

**Lane Plating-** The task order paperwork (SOW, IGCE, IGCE assumption memo) was submitted 8-24. The CO apparently sent to EA and they are working on a work plan. The task order had to be done as a phase 1 RI in order to do work before the EA contract expiration date of 5-31-19. The goal is to get site specific plans, one round of sampling, and a data report before 5-31. This is a very tight schedule. A public meeting and site visit was scheduled for 9-10 but was canceled due to site being transferred to a new RPM. The meeting will be delayed till late October.

---

**From:** Sanchez, Carlos

**Sent:** Tuesday, August 28, 2018 11:42 AM

**To:** Stankosky, Laura <stankosky.laura@epa.gov>; Shewmake, Kenneth <shewmake.kenneth@epa.gov>; Mueller, Brian <Mueller.Brian@epa.gov>; Abshire, David <abshire.david@epa.gov>; Baumgarten, Gary <baumgarten.gary@epa.gov>; Miller, Gary <Miller.Garyg@epa.gov>; Pereira, Stephen <pereira.stephen@epa.gov>; Allen, Philip <allen.philip@epa.gov>; Casanova, Rafael <Casanova.Rafael@epa.gov>; Josiam, Raji <josiam.raji@epa.gov>; Sullivan, Robert <sullivan.robert@epa.gov>; Tzhone, Stephen <tzhone.stephen@epa.gov>; Malott, Vincent <malott.vincent@epa.gov>

**Cc:** Atkins, Blake <Atkins.Blake@epa.gov>; Villarreal, Chris <villarreal.chris@epa.gov>

**Subject:** Monthly call with TCEQ

We are scheduled to have our monthly call with TCEQ on Thursday, 8/30/18. Please provide a quick update for your site by COB Wednesday, 8/29/18. Thanks

**Carlos A. Sanchez**

**Chief, Superfund AR/TX Section**

**214-665-8507**

[Sanchez.carlos@epa.gov](mailto:Sanchez.carlos@epa.gov)