From:
Delgado, Paige

To:
Brescia, Nicolas

Cc:
Moore, Gary

Subject:
RE: Status of site

Date: Friday, February 8, 2019 3:46:52 PM

Thanks Nick!

This is really helpful! I haven't been to the site In a month or so and I wanted everything to run smoothly. Will you make sure Don knows the plan for Monday? I have to drop the boys at school then go get the truck and drive out there in the morning on Monday, so they'll be working a few hours before I get there. Will you also make sure Don knows the plan for Monday? THANKS!!

From: Brescia, Nicolas

Sent: Friday, February 8, 2019 3:37 PM

To: Delgado, Paige < Delgado.Paige@epa.gov> **Cc:** Moore, Gary < moore.gary@epa.gov>

Subject: FW: Status of site-

Paige see below a quick list of remaining items.

What you will have left for next week per good weather on Sunday and ITASCA is open Monday:

Monday:

Excavation and T&D of soil and confirmation sampling of the following grids:

TSCA Grids: FJDO4-02 and DRA08N

Non-TSCA Grid: DRAO7E

Estimated 10 truckloads remaining

Review cedar fence(Privacy 6 ft cedar, 6 inch pickets, side by side, with galvanized steel poles/clamps, poles boxed in) quotes on Monday (NE corner of shed to right of way)

Tuesday:

Apply fabric and backfill FJDO4-02, DRA08N, DRA07E (this will save time instead of waiting on sample results)

Site Survey

Tuesday-Thursday:

Roll the areas were sod was applied to smooth out the surface

Finish sodding DRA05, DRA04, and DRA022

Build gravel parking-lot

Friday:

ERRS will need to remove all rock and clean the grids as you complete the project in FJD05 (make sure no residual rocks remain)

Seed or hydroseed FJD05-01 & DRA020 (Gary's call)

Create punch-list and take photos of completed areas for documentation.

*Brandon (City of Leonard) is going to get a contractor to look at the damaged road areas and get a quote for replacement. Austin has the scope and map. The city will provide the quote back to us for review and approval.

*ERRS will be demobilizing equipment throughout the week.



Nicolas Brescia

US EPA Region 6 Federal On-Scene Coordinator (214) 665-2291 Work (214) 789-8383 Mobile Brescia.Nicolas@epa.gov

1445 Ross Avenue Suite 1200 Dallas, TX 75202 United States