

**From:** [Dodie Gober](#)  
**To:** [Moore, Gary](#)  
**Cc:** [Brittany Boyke](#); [spill12@tceq.texas.gov](mailto:spill12@tceq.texas.gov)  
**Subject:** RE: KMCO Daily updates/exchange of contact information  
**Date:** Thursday, April 11, 2019 5:31:33 PM

---

Today's update 4/11/19, all digging on Ramsey is complete and is in boxes stored onsite. OMI continued digging Section 1 I am hoping they complete all the way to Berm 1 tonight, they will be working late. Tomorrow night they can work 24 hours to have soil up before rain on Saturday and berms up also.

OMI is onsite working on the warehouse dry goods part of the plant, they were slowed down this am due to bringing in equipment and we did have the Fire Marshal and the Chemical Review Board and OSHA all here at one time doing some sort of investigation I was not around to know what they were looking at. Again they are working late and can update progress in am when I return. I do know they loaded one metal box and have moved in more roll off and are ready to continue working tonight.

We are working towards having this area clean also by Saturday AM with rain in the forecast.

Pic attached of today's progress. Let me know if you are not wanting pictures are more or less of something.

The little bit of water in the ditch is being removed right now ahead of the digging, we did have a small shower.

I will update early AM

Dodie Gober  
Environmental Coordinator

KMCO, LLC|KMTEX, LLC  
16503 Ramsey Road  
Crosby, TX 77532  
Office: 281-328-0223  
Cell: 281.300.0235  
[dodie.gober@kmcoinc.com](mailto:dodie.gober@kmcoinc.com)  
[www.kmcolc.com](http://www.kmcolc.com)

-----Original Message-----

From: Moore, Gary [<mailto:Moore.Gary@epa.gov>]  
Sent: Wednesday, April 10, 2019 9:52 PM  
To: Dodie Gober  
Cc: Brittany Boyke; [spill12@tceq.texas.gov](mailto:spill12@tceq.texas.gov)  
Subject: Re: KMCO Daily updates/exchange of contact information

Hello Dodie,

I assume all of this is associated with firewater cleanup activities. I would also like information on the status of chemical cleanup on the plant.

Also, TCEQ indicated that they did not consider the rainfall as flushing but my understanding is that you were going to dig the soils anyway.

Gary Moore

Sent from my iPhone

> On Apr 10, 2019, at 6:22 PM, Dodie Gober <Dodie.Gober@kmcoinc.com> wrote:

>

> Gary and Brittany,

> This is the progress from Ramsey Road today, OMI was onsite and got all but the West Side of employee parking done, they couldn't finish the corner at Ramsey due to the UP and the fiber update, we hope to have by AM.

>

> The Crosby/Dayton is almost dry, SWS is continuing to empty the frac on the road, we hope to have results on soil this evening and proceed with digging or NOT tomorrow.

>

> I have those pics if you like, let me know if you want them.

>

>

> Dodie Gober

> Environmental Coordinator

> [cid:image005.jpg@01D07C32.81E51F30]

> KMCO, LLC|KMTEX, LLC

> 16503 Ramsey Road

> Crosby, TX 77532

> Office: 281-328-0223

> Cell: 281.300.0235

> dodie.gober@kmcoinc.com<<mailto:dodie.gober@kmcoinc.com>>

> www.kmcollc.com<<http://www.kmcollc.com/>>

>

>

>

> From: Brittany Boyke [<mailto:brittany.boyke@mecx.net>]

> Sent: Wednesday, April 10, 2019 5:04 PM

> To: Dodie Gober

> Cc: Moore.Gary@epa.gov

> Subject: {External Sender} Daily updates/exchange of contact  
> information

>

> CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and their e-mail address and know the content is safe.

>

> Afternoon,

>

> Dodie we discussed earlier today Gary would like to receive daily updates on the progression of the cleanup at the facility. He would really like to be informed of what's going on outside of the facility, as well as the cleanup inside. I was not allowed to go inside, as you know, so what we discuss during the morning meetings is really all I have been able to relay to him. If you could start doing this, it would be greatly appreciated as I will then, more than likely, only make a few short visits next week versus daily ones.

>

> I would also like to be cc'd on these emails/updates please.

>

> Gary, Dodie has been beyond helpful!

>

> Dodie Gober's cell number is 281.300.0235.

>

> Gary Moore's cell number is 214.789.1627.

>

>

> Thank you both very much,

>

>

> Brittany L. Boyke

> Environmental Scientist II

> Phone: 713.585.7000  
> Mobile: 832.630.5126  
> Fax: 713.585.7049  
> 8864 Interchange Dr., Houston, Texas 77054  
> brittany.boyke@mecx.net<<mailto:brittany.boyke@mecx.net>>  
> www.mecx.net<[https://urldefense.proofpoint.com/v2/url?u=http-3A\\_\\_www.m](https://urldefense.proofpoint.com/v2/url?u=http-3A__www.mecx.net_d=DwMFAG&c=euGZstcaTDllvimEN8b7jXrwqOf-v5A_Cdp gnVfiiMM&r=TVWU)  
> ecx.net\_d=DwMFAG&c=euGZstcaTDllvimEN8b7jXrwqOf-v5A\_Cdp gnVfiiMM&r=TVWU  
> qoHqP2s8M-YBG\_6x5KQJlrpyras0cVFAvJ\_vLNs&m=DzCFo\_ec1FY o0M5Stb-vDeGycys2  
> P9\_FeUzCPLMsm9A&s=awad72Dao5qp6z7kY2uFiF2uqDbRK FvwVFsd4CqpPH4&e=>  
> [cid:image001.png@01D1842F.8CBE34E0]  
>  
>  
>  
> \_\_\_\_\_

> This message contains confidential information and is only for the intended recipient. If you are not the intended recipient listed in the message, you should not disseminate, distribute or copy this e-mail. Please notify Dodie.Gober@kmcoinc.com immediately by e-mail if you have received this e-mail by mistake and delete this e-mail from your system. E-mail transmission cannot be guaranteed to be secure or error-free as information could be intercepted, corrupted, lost, destroyed, arrive late or incomplete, or contain viruses. Dodie Gober therefore does not accept liability for any errors or omissions in the contents of this message, which arise as a result of e-mail transmission. If verification is required please request a hard-copy version.

> <image001.png>  
> <image002.jpg>  
> <IMG\_2581.jpg>  
> <IMG\_2576.jpg>  
> <IMG\_2577.jpg>  
> <IMG\_2578.jpg>  
> <IMG\_2579.jpg>  
> <IMG\_2580.jpg>