



# ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 3  
U.S. EPA, Region 6

## DAILY WORK ORDER

Operating Period: 11/05/18		Task Order: 0618F0308		Page <u>1</u> of <u>1</u>			
Project Name: F.J. Doyle Salvage Site		OSC: Gary Moore/Paige Delgado					
Location (City, State): Leonard, Texas		Shift: <u>1</u> 2	Start Time: 05:00	Stop Time: 18:00			
<b>1. Work Authorized for the Period</b>		<b>Work Accomplished for the Period</b>					
1) Commence mobilization to site; 2) Commence assessment of site; 3) Commence site organization (meet with City of Leonard Water Department re: use of nearby hydrants; meet with proposed low bidder for waste and backfill transportation);		1) In Progress: personnel and equipment mobilization to site; 2) In Progress: site organization and planning; 3) In Progress: waste stream sampling and profiling (C&D Debris).					
OSC Signature: RM Signature:		Date: 11/6/18 Date: 11/05/18		OSC Signature: RM Signature:			
<b>2. Upcoming Work Authorized</b>							
Commence site activities; revisions (as needed) of waste profiles; continue equipment mobilization and work plan finalization; continue waste disposal scheduling.							
<b>3. Quantity / Volume Tracking:</b>							
<b>Description:</b>		<b>Previous Period:</b>		<b>Total to Date:</b>			
N/A							
<b>4. Number of Personnel Authorized Current Period</b>							
<b>Personnel Category:</b>	<b>Quantity:</b>	<b>Personnel Category:</b>	<b>Quantity:</b>				
Response Manager	1	Operator	2				
FCA	1	Laborer	4				
Foreman	1	Truck Driver	1				
<b>5. Equipment Authorized for Current Period</b>							
<b>Item</b>	<b>Qty</b>	<b>Used</b>	<b>Not Used / or Down</b>	<b>Item</b>	<b>Qty</b>	<b>Used</b>	<b>Not Used / or Down</b>
½ ton crew-cab pickup (RM)	1	1		½ ton extended-cab (POV)	1	1	
½ ton extended-cab (FM)	1	1					
¾ ton crew-cab flatbed w/ fuel cell	1	1					
1-ton dump-truck	1	1					
1-ton stake-bed truck	1	1					
<b>6. Comments / Amendments (Include Time)</b>							
Signature of OSC		Date		Signature of RM		Date	