



ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 9U.S. EPA, Region 6

DAILY WORK ORDER

Operating Period: 11/13/18		Task Order: 0618F0308		Page <u>1</u> of <u>1</u>			
Project Name: F.J. Doyle Salvage Site		OSC: Gary Moore/Paige Delgado					
Location (City, State): Leonard, Texas		Shift: <u>1</u> 2	Start Time: 07:00	Stop Time: 17:30			
1. Work Authorized for the Period		Work Accomplished for the Period					
1) Continue site preparations (install temporary fencing and privacy screening along back fence of day care center); 2) Continue off-site transportation and disposal coordination; 3) Commence excavations in Grid No(s) EAS03, DRA06 and Grid No. 1; 4) Load and recycle stockpiled scrap metals from demolition of site building.		1) In Progress: scheduling sampling and characterization of C&D debris and borrow materials; 2) In Progress: excavations in Grid No. 1; 3) Completed: excavations in Grid No. DRA06 and EAS03; 4) In Progress: loading and off-site recycling of stockpiled/segreated scrap metals (one 30 yd roll-off box loaded and removed from site); 5) In Progress: scheduling off-site transportation and disposal of excavated soils and staged 55-gallon drums and 5-gallon pails.					
OSC Signature: <i>Gary Moore</i>		Date: 11/14/18		OSC Signature: <i>Gary Moore</i>			
RM Signature: <i>Don W Edgibon</i>		Date: 11/13/18		RM Signature: <i>Don W Edgibon</i>			
2. Upcoming Work Authorized							
Continue excavations in alley between Cedar and Cottonwood Street(s); continue excavations along E. Cottonwood Street; commence removal of concrete foundation underneath removed building (when fittings installed on JC 210C excavator).							
3. Quantity / Volume Tracking:							
Description:		Previous Period:		Total to Date:			
N/A							
4. Number of Personnel Authorized Current Period							
Personnel Category:	Quantity:	Personnel Category:	Quantity:				
Response Manager	1	Operator	2				
FCA	1	Laborer	X 4				
Foreman	1	Truck Driver / Laborer	1				
5. Equipment Authorized for Current Period							
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down
½ ton crew-cab pickup (RM)	1	1		Portable toilets	3	3	
½ ton extended-cab	2	2		Hand-wash station	1	1	
¾ ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1	
1-ton dump-truck	1	1		Bobcat TS90			
½ -ton extended cab (POV)	1	1		Mini-excavator (Bobcat E85)	1	1	
*40' x 8' office trailer	1	1		2,000-gallon Water Truck	1	1	
20' Conex Box	1	1		Excavator (JD 210G)	1	1	
				Hydraulic Hammer-(Top 205J)	1	1	
6. Comments / Amendments (Include Time)							
* Mobilized to site on 11/09/18 and mistakenly left off of Daily Work Order.							
<i>Gary Moore</i>		11/14/18		<i>Don W Edgibon</i>		11/13/18	
Signature of OSC		Date		Signature of RM		Date	