







ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 14

U.S. EPA, Region 6

DAILY WORK ORDER

Operating Period: 11/19/18				Task Order: 0618F0308		Page <u>1</u> of <u>1</u>	
Project Name: F.J. Doyle Salvage Site				OSC: Gary Moore/Paige Delgado			
Location (City, State): Leonard, Texas				Shift: <u>1</u> 2	Start Time: 07:00	Stop Time: 17:30	
1. Work Authorized for the Period				Work Accomplished for the Period			
1) Commence off-site T&D of non-regulated, non-hazardous soils (non-TSCA); 2) Complete excavations in Grid No(s) FJD03-07E and FJD03-08W; 3) Commence excavations in Grid No(s) FJD07-01; 4) Cover and secure waste stockpiles.				1) Completed: excavations in Grid No(s) FJD03-07E and FJD03-08W; 2) In Progress: Off-site T&D of non-regulated, non-hazardous soils; thirteen (13) loads delivered to TSDF and four (4) additional trucks pre-loaded for 11/20/18; 3) Completed: Cover and secure waste stockpiles, cover and anchor same;			
OSC Signature: 		Date: 11/21/18		OSC Signature: 		Date: 11/21/18	
RM Signature: 		Date: 11/21/18		RM Signature: 		Date: 11/21/18	
2. Upcoming Work Authorized							
Continue off-site T&D of non-hazardous soils stockpile; continue and complete open grids; cover and secure waste stockpiles, inspect installed erosion/storm-water controls; secure site for holiday break.							
3. Quantity / Volume Tracking:							
Description:				Current Period:		Total to Date:	
2" - 3" Limestone Rock (Haul Road)						5 Truck Loads - 47.25 tons	
Non-regulated, non-hazardous soils				13 Truck Loads - 312.89 tons		13 Truck Loads - 312.89 tons	
4. Number of Personnel Authorized Current Period							
Personnel Category:		Quantity:		Personnel Category:		Quantity:	
Response Manager		1		Operator		2	
FCA		1		Laborer		4	
Foreman		1		Truck Driver/Laborer		1	
5. Equipment Authorized for Current Period							
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down
1/2 ton crew-cab pickup (RM)	1	1		Portable toilets	3	3	
1/2 ton extended-cab	2	2		Hand-wash station	1	1	
3/4 ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1	
1-ton dump-truck	1	1		Bobcat TS90			
1/2-ton extended cab (POV)	1	1		Mini-excavator (Bobcat E85)	1	1	
40' x 8' office trailer	1	1		2,000-gallon Water Truck	1	1	
70 kW Generator	1	1		Excavator (JD 210G)	1	1	
20' Conex Box	1	1					
6. Comments / Amendments (Include Time)							
Signature of OSC				Signature of RM			
Date				Date			