



ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 17
U.S. EPA, Region 6

DAILY WORK ORDER

| | | | | | | | |
|--|------------------|--|---------------------------|--|------------|-------------|---------------------------|
| Operating Period: 11/27/18 | | Task Order: 0618F0308 | | Page 1 of 1 | | | |
| Project Name: F.J. Doyle Salvage Site | | OSC: Gary Moore/Paige Delgado | | | | | |
| Location (City, State): Leonard, Texas | | Shift: <u>1</u> 2 | Start Time: 07:00 | Stop Time: 17:30 | | | |
| 1. Work Authorized for the Period | | Work Accomplished for the Period | | | | | |
| 1) Resume excavations in approved grids; 2) Re-excavate pre-identified grids failing cleanup levels; 3) Stage excavated spoils to non-hazardous, non-regulated soil stockpile. | | 1) Completed: Re-excavations in Grid No(s) FJD03-3; FJD03-5, FJD03-7, FJD03-8, FJD03-9, FJD03-10, FJD02-6 and FJD02-10S; 2) In Progress: Re-excavations in Grid No(s) FJD02-8 and FJD05-03A and FJD05-04A; 3) In Progress: Staging excavated soils to appropriate non-hazardous stockpile. | | | | | |
| OSC Signature: <i>Gary Moore</i> RM Signature: <i>Paige Delgado</i> | | Date: 11/27/18 Date: 11/27/18 | | OSC Signature: <i>Gary Moore</i> RM Signature: <i>Paige Delgado</i> | | | |
| 2. Upcoming Work Authorized | | | | | | | |
| Continue excavations in pre-determined and approved grids; continue re-excavations in grids failing cleanup levels; prepare backyards of residential properties on N. Poplar Street for access and removal of storage shed and other personal effects; stage same as directed. | | | | | | | |
| 3. Quantity / Volume Tracking: | | | | | | | |
| Description: | | Current Period: | | Total to Date: | | | |
| 2" - 3" Limestone Rock (Haul Road) | | | | 5 Truck Loads - 47.25 tons | | | |
| Non-regulated, non-hazardous soils | | | | 25 Truck Loads - 651.71 tons | | | |
| 4. Number of Personnel Authorized Current Period | | | | | | | |
| Personnel Category: | Quantity: | Personnel Category: | Quantity: | | | | |
| Response Manager | 1 | Operator | 2 | | | | |
| FCA | 1 | Laborer | 4 | | | | |
| Foreman | 1 | Truck Driver/Laborer | 1 | | | | |
| 5. Equipment Authorized for Current Period | | | | | | | |
| Item | Qty | Used | Not Used / or Down | Item | Qty | Used | Not Used / or Down |
| 1/2 ton crew-cab pickup (RM) | 1 | 1 | | Portable toilets | 3 | 3 | |
| 1/2 ton extended-cab | 2 | 2 | | Hand-wash station | 1 | 1 | |
| 3/4 ton crew-cab flatbed w/ fuel cell | 1 | 1 | | Skid steer with bucket/forks | 1 | 1 | |
| 1-ton dump-truck | 1 | 1 | | Bobcat TS90 | | | |
| 1/2-ton extended cab (POV) | 1 | 1 | | Mini-excavator (Bobcat E85) | 2 | 2 | |
| 40' x 8' office trailer | 1 | 1 | | 2,000-gallon Water Truck | 1 | 1 | |
| 70 kW Generator | 1 | 1 | | Excavator (JD 210G) | 1 | 1 | |
| 20' Conex Box | 1 | 1 | | *Passenger car, FCA | 1 | 1 | |
| 6. Comments / Amendments (Include Time) | | | | | | | |
| *Mobilized on 11/25/18 during site remobilization after Thanksgiving break. | | | | | | | |
| <i>Gary Moore</i> | | 11/27/18 | | <i>Paige Delgado</i> | | 11/27/18 | |
| Signature of OSC | | Date | | Signature of RM | | Date | |