



ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 29

U.S. EPA, Region 6

DAILY WORK ORDER

Operating Period: 12/12/18		Task Order: 0618F0308		Page 1 of 1			
Project Name: F.J. Doyle Salvage Site		OSC: Gary Moore/Paige Delgado					
Location (City, State): Leonard, Texas		Shift: <u>1</u> 2	Start Time: 07:00	Stop Time: 18:00			
1. Work Authorized for the Period 1) Continue off-site T&D of non-hazardous, non-regulated soils; 2) Continue restoration adjacent to off-site residences, specifically Grid(s) FJD02-05A, FJD02-06, FJD02-08, FJD08-01, FJD08-04 and DRA010; 3) Continue installation and maintenance of erosion and storm-water controls; secure remaining waste stockpile in advance of inclement weather;		Work Accomplished for the Period 1) In Progress: Continuing off-site T&D of non-hazardous, non-regulated soils; 2) In Progress: Restoration of residential properties and along alley; 3) Continue installation of institutional controls, specifically erosion and storm-water control features adjacent to TSCA grids;					
OSC Signature: <i>[Signature]</i> RM Signature: <i>[Signature]</i>		Date: 12/13/18 Date: 12/12/18		OSC Signature: <i>[Signature]</i> RM Signature: <i>[Signature]</i>			
2. Upcoming Work Authorized Resume dewatering site areas; resume off-site T&D of non-hazardous, non-regulated soils, and resume restoration of approved grids.							
3. Quantity / Volume Tracking:							
Description:		Current Period:		Total to Date:			
2" - 3" Limestone Rock (Haul Road)				5 Truck Loads - 47.25 tons			
Non-regulated, non-hazardous soils		14 Truck Loads - 331.75 tons		71 Truck Loads - 1,756.20 tons			
Select Backfill, Wolf Creek Plant (12-15 PI)		12 Truck Loads - 294.72 tons		33 Truck Loads - 839.81 tons			
C&D Debris (wooden portions of building stored in roll-off box)				1 30-yd. open-top box ≈ 5 tons			
4. Number of Personnel Authorized Current Period							
Personnel Category:		Quantity:		Personnel Category:			
Response Manager		1		Operator			
FCA		1		Laborer			
Foreman		1		Truck Driver/Laborer			
				1			
5. Equipment Authorized for Current Period							
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down
½ ton crew-cab pickup (RM)	1	1		Portable toilets	3	3	
½ ton extended-cab	2	2		Hand-wash station	1	1	
¾ ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1	
1-ton dump-truck	1	1		Bobcat TS90			
½ -ton extended cab (POV)	1	1		*Mini-excavator (Bobcat E85)	1	1	
40' x 8' office trailer	1	1		2,000-gallon Water Truck	1	1	
70 kW Generator	1	1		Excavator (JD 210G)	1	1	
Passenger car, FCA	1	1		*Front End Loader (JD 544K)	1	1	
20' Conex Box	1	1		Bulldozer (JD 650K-XLT)	1	1	
				2" centrifugal pump/hoses	2	2	
6. Comments / Amendments (Include Time) *One mini-excavator off rent and one Front End Loader mobilized to site							
Signature of OSC: <i>[Signature]</i>		Date: 12/13/18		Signature of RM: <i>[Signature]</i>		Date: 12/12/18	