



# ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 32

U.S. EPA, Region 6

## DAILY WORK ORDER

Operating Period: 12/16/18			Task Order: 0618F0308		Page 1 of 1																																																																																									
Project Name: F.J. Doyle Salvage Site			OSC: Gary Moore/Paige Delgado																																																																																											
Location (City, State): Leonard, Texas			Shift: <u>1</u> 2	Start Time: 07:00	Stop Time: 17:30																																																																																									
<b>1. Work Authorized for the Period</b>  1) Continue/complete re-excavations in Grid No. DRA028; 2) Commence excavations in Grid No. EAS06; 3) Transfer C&D debris stockpile to Grid No. FJD04-01; 4) Continue initial restoration in Grid(s) No. FJD05-03A, FJD05-04A, EAS03, EAS04 and EAS05;			<b>Work Accomplished for the Period</b>  1) Complete: Re-excavations in Grid No. DRA028; 2) In Progress: Excavations in Grid No. EAS06; 3) Complete: Transfer of C&D debris stockpile to non-hazardous, non-regulated soil stockpile in Grid No. FJD04-01; 4) In Progress: Restoration in Grid(s) No. FJD05-03A, FJD05-04A, EAS03, EAS04 and EAS05..																																																																																											
OSC Signature: <i>Gary Moore</i>		Date: 12/17/18	OSC Signature: <i>Gary Moore</i>		Date: 12/17/18																																																																																									
RM Signature: <i>Paige Delgado</i>		Date: 12/16/18	RM Signature: <i>Paige Delgado</i>		Date: 12/16/18																																																																																									
<b>2. Upcoming Work Authorized</b> Continue excavations in Grid No. EAS06, commence excavations in Grid No. FJD03-06; resume off-site T&D of non-hazardous, non-regulated soils; sample drums and pails, courier to laboratory.																																																																																														
<b>3. Quantity / Volume Tracking:</b> <table border="1" style="width:100%; border-collapse: collapse;"> <thead> <tr> <th>Description:</th> <th>Current Period:</th> <th>Total to Date:</th> </tr> </thead> <tbody> <tr> <td>2"- 3" Limestone Rock (Haul Road)</td> <td></td> <td>5 Truck Loads - 47.25 tons</td> </tr> <tr> <td>Non-regulated, non-hazardous soils</td> <td></td> <td>71 Truck Loads - 1,756.20 tons</td> </tr> <tr> <td>Select Backfill, Wolf Creek Plant (12-15 PI)</td> <td></td> <td>59 Truck Loads - 1,435.25 tons</td> </tr> <tr> <td>C&amp;D Debris (wooden portions of building stored in roll-off box)</td> <td></td> <td>1 30-yd. open-top box =5 tons</td> </tr> </tbody> </table>							Description:	Current Period:	Total to Date:	2"- 3" Limestone Rock (Haul Road)		5 Truck Loads - 47.25 tons	Non-regulated, non-hazardous soils		71 Truck Loads - 1,756.20 tons	Select Backfill, Wolf Creek Plant (12-15 PI)		59 Truck Loads - 1,435.25 tons	C&D Debris (wooden portions of building stored in roll-off box)		1 30-yd. open-top box =5 tons																																																																									
Description:	Current Period:	Total to Date:																																																																																												
2"- 3" Limestone Rock (Haul Road)		5 Truck Loads - 47.25 tons																																																																																												
Non-regulated, non-hazardous soils		71 Truck Loads - 1,756.20 tons																																																																																												
Select Backfill, Wolf Creek Plant (12-15 PI)		59 Truck Loads - 1,435.25 tons																																																																																												
C&D Debris (wooden portions of building stored in roll-off box)		1 30-yd. open-top box =5 tons																																																																																												
<b>4. Number of Personnel Authorized Current Period</b> <table border="1" style="width:100%; border-collapse: collapse;"> <thead> <tr> <th>Personnel Category:</th> <th>Quantity:</th> <th>Personnel Category:</th> <th>Quantity:</th> </tr> </thead> <tbody> <tr> <td>Response Manager</td> <td>1</td> <td>Operator</td> <td>3</td> </tr> <tr> <td>FCA</td> <td>1</td> <td>Laborer</td> <td>3</td> </tr> <tr> <td>Foreman</td> <td>1</td> <td>Truck Driver/Laborer</td> <td>1</td> </tr> </tbody> </table>							Personnel Category:	Quantity:	Personnel Category:	Quantity:	Response Manager	1	Operator	3	FCA	1	Laborer	3	Foreman	1	Truck Driver/Laborer	1																																																																								
Personnel Category:	Quantity:	Personnel Category:	Quantity:																																																																																											
Response Manager	1	Operator	3																																																																																											
FCA	1	Laborer	3																																																																																											
Foreman	1	Truck Driver/Laborer	1																																																																																											
<b>5. Equipment Authorized for Current Period</b> <table border="1" style="width:100%; border-collapse: collapse;"> <thead> <tr> <th>Item</th> <th>Qty</th> <th>Used</th> <th>Not Used / or Down</th> <th>Item</th> <th>Qty</th> <th>Used</th> <th>Not Used / or Down</th> </tr> </thead> <tbody> <tr> <td>½ ton crew-cab pickup (RM)</td> <td>1</td> <td>1</td> <td></td> <td>Portable toilets</td> <td>3</td> <td>3</td> <td></td> </tr> <tr> <td>½ ton extended-cab</td> <td>2</td> <td>2</td> <td></td> <td>Hand-wash station</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>¾ ton crew-cab flatbed w/ fuel cell</td> <td>1</td> <td>1</td> <td></td> <td>Skid steer with bucket/forks</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>1-ton dump-truck</td> <td>1</td> <td>1</td> <td></td> <td>Bobcat TS90</td> <td></td> <td></td> <td></td> </tr> <tr> <td>½ -ton extended cab (POV)</td> <td>1</td> <td>1</td> <td></td> <td>Mini-excavator (Bobcat E85)</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>40' x 8' office trailer</td> <td>1</td> <td>1</td> <td></td> <td>2,000-gallon Water Truck</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>70 kW Generator</td> <td>1</td> <td>1</td> <td></td> <td>Excavator (JD 210G)</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>Passenger car, FCA</td> <td>1</td> <td>1</td> <td></td> <td>Front End Loader (JD 544K)</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td>20' Conex Box</td> <td>1</td> <td>1</td> <td></td> <td>Bulldozer (JD 650K-XLT)</td> <td>1</td> <td>1</td> <td></td> </tr> <tr> <td></td> <td></td> <td></td> <td></td> <td>2" centrifugal pump/hoses</td> <td>2</td> <td>2</td> <td></td> </tr> </tbody> </table>							Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down	½ ton crew-cab pickup (RM)	1	1		Portable toilets	3	3		½ ton extended-cab	2	2		Hand-wash station	1	1		¾ ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1		1-ton dump-truck	1	1		Bobcat TS90				½ -ton extended cab (POV)	1	1		Mini-excavator (Bobcat E85)	1	1		40' x 8' office trailer	1	1		2,000-gallon Water Truck	1	1		70 kW Generator	1	1		Excavator (JD 210G)	1	1		Passenger car, FCA	1	1		Front End Loader (JD 544K)	1	1		20' Conex Box	1	1		Bulldozer (JD 650K-XLT)	1	1						2" centrifugal pump/hoses	2	2	
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down																																																																																							
½ ton crew-cab pickup (RM)	1	1		Portable toilets	3	3																																																																																								
½ ton extended-cab	2	2		Hand-wash station	1	1																																																																																								
¾ ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1																																																																																								
1-ton dump-truck	1	1		Bobcat TS90																																																																																										
½ -ton extended cab (POV)	1	1		Mini-excavator (Bobcat E85)	1	1																																																																																								
40' x 8' office trailer	1	1		2,000-gallon Water Truck	1	1																																																																																								
70 kW Generator	1	1		Excavator (JD 210G)	1	1																																																																																								
Passenger car, FCA	1	1		Front End Loader (JD 544K)	1	1																																																																																								
20' Conex Box	1	1		Bulldozer (JD 650K-XLT)	1	1																																																																																								
				2" centrifugal pump/hoses	2	2																																																																																								
<b>6. Comments / Amendments (Include Time)</b>  																																																																																														
Signature of OSC		Date		Signature of RM		Date																																																																																								