

**From:** [Moore, Gary](#)  
**To:** ["Steve Wilson"](#)  
**Cc:** [Jonathan Carroll](#)  
**Subject:** RE: Falcon Refinery  
**Date:** Thursday, May 17, 2018 2:07:00 PM

---

Steve:

Could you give me a status of the items 3 -5?

Also, as you mentioned, you need to see if you can get into US Ecology or other appropriate disposal facilities more quickly. The previous emails show that the original plan was to have waste moved to US Ecology in early March.

Thanks

Gary Moore

**From:** Steve Wilson [mailto:swilsonwse@gmail.com]  
**Sent:** Thursday, May 17, 2018 1:24 PM  
**To:** Moore, Gary <Moore.Gary@epa.gov>; Jonathan Carroll <jcarroll@lazarusenergy.com>  
**Subject:** Re: Falcon Refinery

Item 1 Jonathan will pre pay some funds tomorrow for the disposal for the bottoms that are in containers from Tank 7 to US Ecology. US Ecology now says it will be July before they can start receiving any volume..

We have scheduled a meeting with Miller for Wednesday next week in Ingleside to see if we can get the removal any sooner and go over an execution plan.

Item 2. Tricore is working on with the TCEQ on getting the plan approved for Irrigation of the water in Tank 12

Steve Wilson

On Thu, May 17, 2018 at 8:11 AM, Moore, Gary <[Moore.Gary@epa.gov](mailto:Moore.Gary@epa.gov)> wrote:

Steve:

The following items are ones you need to address:

1. Tank 7: Disposal of waste placed in roll-off boxes
2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of any accumulated tank bottoms
3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of waste

within piping and equipment;

4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos Containing materials;

5. Final Report Plan: Begin preparation of final report for removal action including all information from 2003 to completion.

**Gary W. Moore (6SF-ER)**  
**Federal On-Scene Coordinator**  
**U.S EPA Region 6**  
**[1445 Ross Ave, Suite 1200](#)**  
**[Dallas, TX 75202-2733](#)**  
**Cell: 214.789.1627**  
**[moore.gary@epa.gov](mailto:moore.gary@epa.gov)**