

From: [Moore, Gary](#)
To: ["Steve Wilson"; Jonathan Carroll](#)
Cc: [Moran, Gloria](#); [Eppler, David](#)
Subject: RE: Update on Falcon Cleanup Ingleside
Date: Friday, March 02, 2018 3:38:30 PM

Steve:

Thanks for the update and timing. As we have discussed, your progress has been non-existent for some time. It is very important that you guys meet this timing to show that you are willing and capable of completing the removal action. I am getting pressured from my management to complete this action this year.

The items that you describe seem to meet the below remaining items: 1, 2, and 4. You need to also be thinking about items 3 and 5.

EPA Understanding of Remaining Removal Action Items:

Item 1: Tank 7 - Disposal of waste placed in roll-off boxes;

-

Item 2: Tank 12 (Moved from T13) – Treat/dispose of oily water and remove./dispose of accumulated tank bottoms;

-

Item 3: Refinery Piping/Equipment - Evaluate/Remove/Dispose of waste within inactive piping and equipment;

-

Item 4: Asbestos Evaluation/Removal - Evaluate/Remove/Dispose of Asbestos Containing materials throughout the site;

-

Item 5: Final Report Plan - Begin preparation of final report for removal action including all information from 2003 to completion.

Thanks,
Gary Moore
2147891627

From: Steve Wilson [mailto:swilsonwse@gmail.com]
Sent: Friday, March 02, 2018 1:47 PM
To: Moore, Gary <Moore.Gary@epa.gov>; Jonathan Carroll <jcarroll@lazarusenergy.com>
Subject: Update on Falcon Cleanup Ingleside

Gary

This our plan going forward:

- 1 Get samples (analysis) and approval to move to US Ecology Corpus TRICOR will get samples **(TRICOR)**.
2. Move enough material in Rain for Rent boxes to additional boxes (Evergreen) to move

safely to US Ecology and return boxes to Rain For Rent (**Scott, Ramos**).

3. PO for TRICOR (Sampling and getting permit TCEQ for water evaporation), Evergreen (boxes and moving material to US Ecology) and Asbestos sampling and disposing. (Steve)

4. After permit for water is obtained then start moving water for both evaporation and Irrigation. TRICOR to monitor.

Timing

1. 3/15

2. 3/21 will start as soon as boxes arrive

3. 3/5

4 4/15 depends upon agency response

Thanks

Steve