

From: [Steve Wilson](#)
To: [Moore, Gary](#)
Subject: Re: Falcon Refinery
Date: Tuesday, September 04, 2018 3:46:57 PM

Gary

I left Lazarus about 6-7 weeks ago and now working at Calumet. Call Edwin at 830-263-4232 or Scott 830-261-8969 and maybe they can tell you the status.

I decided that I needed a change.

Steve

On 9/4/18, Moore, Gary <Moore.Gary@epa.gov> wrote:

> Steve:

>

> Based upon you information below, I hope that you guys disposed of the waste
> on the dates specified. Please give me a call ASAP.

>

> Thanks

> Gary Moore

>

> From: Steve Wilson [<mailto:swilsonwse@gmail.com>]

> Sent: Thursday, July 05, 2018 1:53 PM

> To: Moore, Gary <Moore.Gary@epa.gov>; Jonathan Carroll

> <jcarroll@lazarusenergy.com>

> Subject: Re: Falcon Refinery

>

> 1. Tank 7: Disposal of waste placed in roll-off boxes

> Scott,

>

> Would you be able to deliver the loads on Tuesday, 8/7 at 11:30am, Thursday,
> 8/9 at 11:30am, Monday, 8/13 at 11am and Wednesday, 8/15 at 11am.

>

> Thank you,

>

> Laura Rodriguez

> Customer Service Specialist II / Scheduling

>

> laura.rodriguez@usecology.com<<mailto:laura.rodriguez@usecology.com>>

> p: 361.387.3518, Ext. 2234 | f: 361.387.0794

> 3277 CR 69 Robstown, TX 78380

>

> Emergency Response: (800) 510-8510

>

> 2. Tank 12 (Moved from T13): Treat/dispose of oily water and

> remove/dispose of any accumulated tank bottoms (Tricord is working with a
> third party to get this done)

>

> 3. Refinery Piping/Equipment Evaluation/Removal:

> Evaluate/Remove/Dispose of waste within piping and equipment (60% complete)

>

> 4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos
> Containing materials (No change)
>
> 5. Final Report Plan: Begin preparation of final report for removal
> action including all information from 2003 to completion. (No change)
>
> On Thu, Jul 5, 2018 at 12:43 PM, Moore, Gary
> <Moore.Gary@epa.gov<<mailto:Moore.Gary@epa.gov>>> wrote:
> Steve:
>
> Based upon on conversations today, you will send me an update on the status
> of the following activities this afternoon.
>
> 1. Tank 7: Disposal of waste placed in roll-off boxes
>
> 2. Tank 12 (Moved from T13): Treat/dispose of oily water and
> remove/dispose of any accumulated tank bottoms
>
> 3. Refinery Piping/Equipment Evaluation/Removal:
> Evaluate/Remove/Dispose of waste within piping and equipment
>
> 4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos
> Containing materials
>
> 5. Final Report Plan: Begin preparation of final report for removal
> action including all information from 2003 to completion.
> Thanks
>
> Gary W. Moore (6SF-ER)
> Federal On-Scene Coordinator
> U.S EPA Region 6
> 1445 Ross Ave, Suite
> 1200<[https://maps.google.com/?](https://maps.google.com/?q=1445+Ross+Ave.+Suite+1200+%0D%0A+Dallas,+TX+75202&entry=gmail&source=g)
[q=1445+Ross+Ave.+Suite+1200+%0D%0A+Dallas,+TX+75202&entry=gmail&source=g](https://maps.google.com/?q=1445+Ross+Ave.+Suite+1200+%0D%0A+Dallas,+TX+75202&entry=gmail&source=g)>
> Dallas,
> TX<[https://maps.google.com/?](https://maps.google.com/?q=1445+Ross+Ave.+Suite+1200+%0D%0A+Dallas,+TX+75202&entry=gmail&source=g)
[q=1445+Ross+Ave.+Suite+1200+%0D%0A+Dallas,+TX+75202&entry=gmail&source=g](https://maps.google.com/?q=1445+Ross+Ave.+Suite+1200+%0D%0A+Dallas,+TX+75202&entry=gmail&source=g)>
> 75202<[https://maps.google.com/?](https://maps.google.com/?q=1445+Ross+Ave.+Suite+1200+%0D%0A+Dallas,+TX+75202&entry=gmail&source=g)
[q=1445+Ross+Ave.+Suite+1200+%0D%0A+Dallas,+TX+75202&entry=gmail&source=g](https://maps.google.com/?q=1445+Ross+Ave.+Suite+1200+%0D%0A+Dallas,+TX+75202&entry=gmail&source=g)>-2733
> Cell: 214.789.1627
> moore.gary@epa.gov<<mailto:moore.gary@epa.gov>>
>
>
>