

From: [Moore, Gary](#)
To: [Moran, Gloria](#); [Mueller, Brian](#)
Subject: FW: Falcon Refinery
Date: Thursday, July 05, 2018 2:16:45 PM

Hello,

Based upon my conversation with Steve Wilson, US Ecology has scheduled their loads from tank 7 that are currently in roll-off boxes for 8/7, 8/9, 8/13, and 8/15.

Also, Brian can you give me the name of the current TCEQ contact to help them get approval to irrigate the water from Tank 12. TCEQ previously gave TRC approval to do this but Lazarsus has not talked with TCEQ concerning this as an option.

Thanks
Gary Moore

From: Steve Wilson [mailto:swilsonwse@gmail.com]
Sent: Thursday, July 05, 2018 1:53 PM
To: Moore, Gary <Moore.Gary@epa.gov>; Jonathan Carroll <jcarroll@lazarusenergy.com>
Subject: Re: Falcon Refinery

1. Tank 7: Disposal of waste placed in roll-off boxes

Scott,

Would you be able to deliver the loads on Tuesday, 8/7 at 11:30am, Thursday, 8/9 at 11:30am, Monday, 8/13 at 11am and Wednesday, 8/15 at 11am.

Thank you,

Laura Rodriguez

Customer Service Specialist II / Scheduling

laura.rodriguez@usecology.com

p: 361.387.3518, Ext. 2234 | f: 361.387.0794
3277 CR 69 Robstown, TX 78380

Emergency Response: (800) 510-8510

2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of any accumulated tank bottoms **(Tricord is working with a third party to get this done)**
3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of waste within piping and equipment **(60% complete)**
4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos Containing materials **(No change)**

5. Final Report Plan: Begin preparation of final report for removal action including all information from 2003 to completion. (No change)

On Thu, Jul 5, 2018 at 12:43 PM, Moore, Gary <Moore.Gary@epa.gov> wrote:

Steve:

Based upon on conversations today, you will send me an update on the status of the following activities this afternoon.

1. Tank 7: Disposal of waste placed in roll-off boxes
2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of any accumulated tank bottoms
3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of waste within piping and equipment
4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos Containing materials
5. Final Report Plan: Begin preparation of final report for removal action including all information from 2003 to completion.

Thanks

Gary W. Moore (6SF-ER)
Federal On-Scene Coordinator
U.S EPA Region 6
[1445 Ross Ave, Suite 1200](#)
[Dallas, TX 75202-2733](#)
Cell: 214.789.1627
moore.gary@epa.gov