

**From:** [Delgado, Paige](#)  
**To:** [Gray, David](#); [Smith, Monica](#); [Edlund, Carl](#); [Crossland, Ronnie](#); [Petersen, Chris](#); [Martin, John](#); [Moore, Gary](#); [Webster, Susan](#)  
**Subject:** FJ Doyle Removal Update  
**Date:** Friday, January 4, 2019 8:45:49 PM

---

Thanks to good weather, full crews worked a full day on restoration of previously excavated residential properties. Excavation of soils contaminated by PCBs and heavy metals also resumed today. The OSC and contractors plan to work Saturday and Sunday.

Paige Delgado  
EPA Region 6 OSC  
469.371.2529