

From: [Delgado, Paige](#)
To: [Gray, David](#); [Smith, Monica](#); [Edlund, Carl](#); [Crossland, Ronnie](#); [Petersen, Chris](#); [Martin, John](#); [Moore, Gary](#); [Webster, Susan](#)
Subject: Re: FJ Doyle Removal Update
Date: Friday, January 11, 2019 5:48:54 AM

>>

>> On 1/10/19, full crews worked a full day on the restoration of previously excavated residential properties. Excavation of soils contaminated by PCBs and heavy metals also continued today. Heavy rains will prevent operations on 1/11/19, but the crews will likely work on Saturday or Sunday, weather permitting. Two residential properties are in the final stages of restoration today and are nearing total completion.

>>>

>>> Paige Delgado

>>> EPA Region 6 OSC

>>> 469.371.2529