

From: [Moore, Gary](#)
To: [LaBombard, Will](#)
Subject: FJ Doyle Salvage: ERRS Task Order Extension
Date: Thursday, February 21, 2019 9:57:40 AM

Will:

Could you process a TO Extension for FJ Doyle Salvage? Please extend it to May 3, 2019. I am holding off on adding a funding increase as the contractor does not believe at this time that they will need an funding increase and I want to put pressure on them to complete within budget.

Thanks

Gary W. Moore (6SF-ER)
Federal On-Scene Coordinator
U.S EPA Region 6
1445 Ross Ave, Suite 1200
Dallas, TX 75202-2733
Cell: 214.789.1627
moore.gary@epa.gov