From: Lindsey, Austin
To: Delgado, Paige

Cc: <u>Criner, Jeffrey J.; Moore, Gary</u>

Subject: FW: FJ Doyle Salvage - Projected work schedule post 2/15/19

Date: Wednesday, February 13, 2019 11:42:22 AM

Per our recent conversation, see below for the tentative schedule of closure events following 2/15

From: Lindsey, Austin

Sent: Tuesday, February 12, 2019 9:32 AM

To: Criner, Jeffrey J. <Jeff.Criner@WestonSolutions.com> **Cc:** Gavlas, Sean <Sean.Gavlas@WestonSolutions.com>

Subject: FJ Doyle Salvage - Projected work schedule post 2/15/19

Jeff,

I just wanted to touch base with you about remaining FJ Doyle project work that'll take place after Friday (2/15).

ERRS should be finishing up on Saturday (2/16) but may have to work Sunday (2/17)

ERRS is waiting on bids to install new residential sewage lines behind the rental homes (FJD08-05 & FJD09-04) and a privacy fence that'll separate FJD03 and FJD04 parcels. Both have yet to be scheduled but are at least a few weeks away and probably won't take place until the week of February 25th. I think I'll be tasked with coming out to the site to document the line repairs and fence installation.

Also, EPA is paying the City of Leonard to hire contractors to repair roadway damages caused by project T&D/Fill material trucks on N. Poplar and E. Cottonwood. This hasn't been scheduled and I haven't received instruction yet on if EPA will want START to document the repairs or not.

I wanted to send this sooner and not wait till the weekly summary,

Let me know if you have any questions,

Austin Lindsey Project Scientist - START

Weston Solutions, Inc.
2600 Dallas Pkwy, Suite 280
Frisco, TX 75034-8697
(469) 666-5514 (Office)
(817) 637-4262 (Cell)
austin.lindsey@westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.