

From: [Lara, Alex](#)
To: [Moore, Gary](#)
Cc: [Criner, Jeffrey J.](#)
Subject: RE: FJ Doyle
Date: Friday, December 07, 2018 12:19:40 PM
Attachments: [TDD Cost Summary Report 11302018.pdf](#)

Gary,

To date we have an expended cost of \$37,480.82 in labor, estimate lab cost is \$12,978.48, and for field cost (gas, equipment, etc.) cost is \$1,755.96. Total estimate cost of \$52,215.26, budget remaining is \$132,784.74. I can turn in weekly TDD Cost Summary Reports (e.g. attached to this email) to you on Tuesdays, that will include the cost of the previous labor week worked and include estimated lab cost, and field expenses.

If you have any questions please feel free to call me.

Thanks.

Alejandro Lara Jr.

Project Scientist – START Team

From: Moore, Gary [mailto:Moore.Gary@epa.gov]
Sent: Friday, December 7, 2018 10:00 AM
To: Lara, Alex <Alex.Lara@WestonSolutions.com>
Subject: FJ Doyle

**** External Email ****

Alex:

Could you give me updates on expended costs? Let me know how you will be able to give me weekly updates on cost.

Thanks

Gary W. Moore (6SF-ER)
Federal On-Scene Coordinator
U.S EPA Region 6
1445 Ross Ave, Suite 1200
Dallas, TX 75202-2733
Cell: 214.789.1627
moore.gary@epa.gov

WARNING: External Email: This email originated outside of Weston Solutions. DO NOT CLICK on any links or attachments unless you recognize the sender and are expecting the email.

CONFIDENTIALITY: This email and attachments may contain information which is

confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.