

From: [Moore, Gary](#)
To: [Gavlas, Sean](#); "Alex.Lara@WestonSolutions.com"
Subject: FW: F.J. Doyle Work Schedule
Date: Sunday, October 28, 2018 9:55:12 AM

Below is the general work schedule that we have decided upon. It could change depending on the work that needs to be accomplished.

Thanks
Gary Moore

From: Moore, Gary
Sent: Thursday, October 11, 2018 5:48 PM
To: 'Don Edgington' <d.edgington@erllc.com>
Cc: Delgado, Paige <Delgado.Paige@epa.gov>
Subject: F.J. Doyle Work Schedule

Don:

We need to discuss the work schedule so this is what I am thinking.

Monday – Saturday

7:00 am – 7:30 am: Safety Brief/Eq Prep

7:30 am – 5:00 pm: Work Activity

5:00 pm – 5:30 pm: Shut down/button up/Eq Prep (may be able to increase to 6:00 pm depending on light)

- Thanksgiving – secure site Tuesday 11/20 COB, demobe Wednesday 11/21 and remobilize Monday 11/26.
- Christmas – secure site Friday 12/21 COB, demobe Saturday 12/22 and remobilize on Wednesday Jan 2nd.

School starts for the kids at 8:00 am so they begin showing up between 7:40 and 8:00 am so we need to start before or after and I think we should start before because of the limited work time do to early darkness.

Please give me your ideas. The holiday schedule is recommended by Evan and it look pretty good to me Please give me your feedback.

Thanks

Gary W. Moore (6SF-ER)
Federal On-Scene Coordinator
U.S EPA Region 6
1445 Ross Ave, Suite 1200

Dallas, TX 75202-2733

Cell: 214.789.1627

moore.gary@epa.gov