



ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 61
U.S. EPA, Region 6

DAILY WORK ORDER

Operating Period: 01/29/19		Task Order: 0618F0308		Page 1 of 1			
Project Name: F.J. Doyle Salvage Site		OSC: Gary Moore/Paige Delgado					
Location (City, State): Leonard, Texas		Shift: <u>1</u> 2	Start Time: 07:00	Stop Time: 17:30			
1. Work Authorized for the Period		Work Accomplished for the Period					
1) Continue off-site T&D of non-TSCA-contaminated soil; 2) Continue restoration Grid(s) No. DRA02, DRA03 and FJD04-06; 3) Continue excavations in Grid No. FJD04-01; commence excavations in Grid(s) No. DRA05 and DRA07; 4) Continue removal reporting and T&D scheduling.		1) In Progress: Off-site T&D of non-TSCA-contaminated soils; 2) In Progress: Restoration in Grid(s) No. DRA02, DRA03 and FJD04-06; 3) In Progress: Excavations in Grid No(s) FJD04-01, DRA05 and DRA07; 4) In Progress: Removal reporting and task scheduling.					
OSC Signature: <i>[Signature]</i>		Date: 1/29/19		OSC Signature: <i>[Signature]</i>			
RM Signature: <i>[Signature]</i>		Date: 1/29/19		RM Signature: <i>[Signature]</i>			
2. Upcoming Work Authorized							
Continue restoration in Grid(s) DRA02, DRA03, and FJD04-05. Continue off-site T&D of non-TSCA soils; continue excavations in FJD04-01 and DRA07.							
3. Quantity / Volume Tracking:							
<u>Description:</u>		<u>Current Period:</u>		<u>Total to Date:</u>			
2"- 3" Limestone Rock (Haul Road)				5 TL/56.64 tons			
Non-regulated, non-hazardous soils		10 TL/229.25 Tons		231 TL/5,352.44 tons			
Parking Lot (3" Surge Rock and 1 1/2" Crusher Run)				24 TL/641.01 tons			
TSCA-contaminated soils				64 TL/1,488.19 tons			
Select Backfill, Wolf Creek Plant (12-15 PI)		29 TL/636.85 Tons		237 TL/4,342.19 tons			
C&D Debris (wooden portions of building stored in roll-off box)				1 30-yd. open-top box ≈ 5 tons 10 TL/175.72 tons			
Topsoil, Horn Plant		13 TL/167.74 Tons		97 TL/1,250.99 tons			
Bulk Hydraulic Liquids, Spent				3/165 Gallons			
4. Number of Personnel Authorized Current Period							
<u>Personnel Category:</u>	<u>Quantity:</u>	<u>Personnel Category:</u>	<u>Quantity:</u>				
Response Manager	1	Operator	2				
FCA	1	Laborer/Operator	3				
Foreman	1	Truck Driver/Laborer/Operator	1				
5. Equipment Authorized for Current Period							
<u>Item</u>	<u>Qty</u>	<u>Used</u>	<u>Not Used / or Down</u>	<u>Item</u>	<u>Qty</u>	<u>Used</u>	<u>Not Used / or Down</u>
1/2 ton crew-cab pickup (RM)	1	1		Portable toilets	3	3	
3/4 ton extended-cab	3	3		Hand-wash station	1	1	
3/4 ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1	
Plate Compactors	2	2		Bobcat TS90			
40' x 8' office trailer	1	1		Mini-excavator (Bobcat E85)	1	1	
70 kW Generator	1	1		2,000-gallon Water Truck	1	1	
Passenger car, FCA	1	1		Excavator (JD 210G)	1	1	
2" centrifugal pump/hoses	1	1		Front End Loader (JD 544K)	1	1	
20' Conex Box	1	1		*Bulldozer (JD 650K-LGP)	1	1	
				*Drum Roller/Compactor	1	1	
6. Comments / Amendments (Include Time)							
*Mobilized in during this operational period, swapped out Bulldozer (JD650K-XLT) with unit referenced above.							
<i>[Signature]</i>		1/29/19		<i>[Signature]</i>		1/29/19	
Signature of OSC		Date		Signature of RM		Date	