



ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 8

U.S. EPA, Region 6

DAILY WORK ORDER

Operating Period: 11/12/18				Task Order: 0618F0308		Page <u>1</u> of <u>1</u>	
Project Name: F.J. Doyle Salvage Site				OSC: Gary Moore/Paige Delgado			
Location (City, State): Leonard, Texas				Shift: <u>1</u> 2	Start Time: 07:00	Stop Time: 17:00	
1. Work Authorized for the Period				Work Accomplished for the Period			
1) Continue site preparations (meet electrician at site to provide power to SZ); 2) Continue off-site transportation and disposal coordination; 3) Commence excavation and slab removal preparations (meet vendor at site to install hammer and quick connect fittings);				1) In Progress: sampling and characterization of C&D debris (delayed due to weather); 2) In Progress: rendering and segregation of building debris (delayed due to weather); 3) Continue coordination of off-site transportation and disposal;			
OSC Signature:		Date:		OSC Signature:		Date:	
RM Signature: <i>[Signature]</i>		Date: 11/12/18		RM Signature: <i>[Signature]</i>		Date: 11/12/18	
2. Upcoming Work Authorized							
Continue site activities; commence excavations of alley between Cedar and Greenwood Street(s); continue rendering of building debris; continue sorting/segregation of building components and debris; commence removal of concrete foundation underneath removed building.							
3. Quantity / Volume Tracking:							
Description:				Previous Period:		Total to Date:	
N/A							
4. Number of Personnel Authorized Current Period							
Personnel Category:		Quantity:		Personnel Category:		Quantity:	
Response Manager		1		Operator		2	
FCA		1		Laborer		5	
Foreman		1		Truck Driver		1	
5. Equipment Authorized for Current Period							
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down
½ ton crew-cab pickup (RM)	1	1		Portable toilets	3	3	
½ ton extended-cab	2	2		Hand-wash station	1	1	
¾ ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1	
1-ton dump-truck	1	1		Bobcat TS90			
½ -ton extended cab (POV)	1	1		Mini-excavator (Bobcat E85)	1	1	
20' Conex Box	1	1		2,000-gallon Water Truck	1	1	
				Excavator (JD 210G)	1	1	
6. Comments / Amendments (Include Time)							
RM, FCA, FM and 2 EO working today at site (meet vendors, continue disposal coordination, and site preparations).							
Signature of OSC				Signature of RM			
Date				Date			