



ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 7

U.S. EPA, Region 6

DAILY WORK ORDER

Operating Period: 11/09/18		Task Order: 0618F0308		Page <u>1</u> of <u>1</u>			
Project Name: F.J. Doyle Salvage Site		OSC: Gary Moore/Paige Delgado					
Location (City, State): Leonard, Texas		Shift: <u>1</u> 2	Start Time: 07:00	Stop Time: 17:00			
1. Work Authorized for the Period		Work Accomplished for the Period					
1) Commence demolition of site structure; 2) Commence rendering debris; sort and segregate same; 3) Continue disposal coordination for (2) 55-gallon drums of organic liquids + 4 5-gallon pails of oily water; 4) Continue coordination of off-site transportation and disposal.		1) Complete: building demolition; 2) In Progress: rendering and segregation of building debris; 3) Continue coordination of off-site transportation and disposal; 4) In Progress: disposal coordination of drums and pails;					
OSC Signature:		Date:		OSC Signature:			
RM Signature: <i>[Signature]</i>		Date: <u>11/09/18</u>		RM Signature: <i>[Signature]</i>			
Date: <u>11/09/18</u>		Date: <u>11/09/18</u>		Date: <u>11/09/18</u>			
2. Upcoming Work Authorized							
Continue site activities; commence excavations of alley between Cedar and Greenwood Street(s); continue rendering of building debris; continue sorting/segregation of building components and debris.							
3. Quantity / Volume Tracking:							
<u>Description:</u>		<u>Previous Period:</u>		<u>Total to Date:</u>			
N/A							
4. Number of Personnel Authorized Current Period							
<u>Personnel Category:</u>	<u>Quantity:</u>	<u>Personnel Category:</u>	<u>Quantity:</u>				
Response Manager	1	Operator	2				
FCA	1	Laborer	5				
Foreman	1	Truck Driver	1				
5. Equipment Authorized for Current Period							
<u>Item</u>	<u>Qty</u>	<u>Used</u>	<u>Not Used / or Down</u>	<u>Item</u>	<u>Qty</u>	<u>Used</u>	<u>Not Used / or Down</u>
½ ton crew-cab pickup (RM)	1	1		Portable toilets	3	3	
½ ton extended-cab	2	2		Hand-wash station	1	1	
¾ ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1	
1-ton dump-truck	1	1		Bobcat TS90			
½ -ton extended cab (POV)	1	1		Mini-excavator (Bobcat E85)	1	1	
20' Conex Box	1	1		2,000-gallon Water Truck	1	1	
				Excavator (JD 210G)	1	1	
6. Comments / Amendments (Include Time)							
Signature of OSC				Signature of RM			
Date				Date			