







ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 20

U.S. EPA, Region 6

DAILY WORK ORDER

| | | | | | | | |
|---|------------------|--|---------------------------|---|------------|-------------|---------------------------|
| Operating Period: 11/30/18 | | Task Order: 0618F0308 | | Page 1 of 1 | | | |
| Project Name: F.J. Doyle Salvage Site | | OSC: Gary Moore/Paige Delgado | | | | | |
| Location (City, State): Leonard, Texas | | Shift: <u>1</u> 2 | Start Time: 07:00 | Stop Time: 17:30 | | | |
| 1. Work Authorized for the Period | | Work Accomplished for the Period | | | | | |
| 1) Continue re-excavations in approved grids; specifically Grid No(s) FJD02-08, EAS04 and EAS05; 2) Continue excavations in Grid No(s) FJD08-02, XXXXX XXXXXX FJD08-05S, and FJD09-04N | | 1) Completed: Re-excavations in Grid No(s) FJD02-08, FJD08-02, EAS04 and EAS05; 2) In Progress: Excavation preparations in Grid No. XXXXXX FJD08-04, FJD08-03, FJD09-03, DRA10, DRA11, DRA12, and DRA026 | | | | | |
| OSC Signature:  | | Date: 11/30/18 | | OSC Signature:  | | | |
| RM Signature:  | | Date: 11/30/18 | | RM Signature:  | | | |
| 2. Upcoming Work Authorized | | | | | | | |
| Commence excavations in Grid No(s) FJD08S, FJD08-04, FJD09N, FJD09-03. If weather permits, commence receiving/staging select backfill in Grid No. FJD05-06; trucks to use approved route to staging area, E. Hackberry Street south of US 69. | | | | | | | |
| 3. Quantity / Volume Tracking: | | | | | | | |
| Description: | | Current Period: | | Total to Date: | | | |
| 2" - 3" Limestone Rock (Haul Road) | | | | 5 Truck Loads - 47.25 tons | | | |
| Non-regulated, non-hazardous soils | | | | 25 Truck Loads - 651.71 tons | | | |
| 4. Number of Personnel Authorized Current Period | | | | | | | |
| Personnel Category: | Quantity: | Personnel Category: | Quantity: | | | | |
| Response Manager | 1 | Operator | 2 | | | | |
| FCA | 1 | Laborer | 3 | | | | |
| Foreman | 1 | Truck Driver/Laborer | 1 | | | | |
| 5. Equipment Authorized for Current Period | | | | | | | |
| Item | Qty | Used | Not Used / or Down | Item | Qty | Used | Not Used / or Down |
| 1/2 ton crew-cab pickup (RM) | 1 | 1 | | Portable toilets | 3 | 3 | |
| 1/2 ton extended-cab | 2 | 2 | | Hand-wash station | 1 | 1 | |
| 3/4 ton crew-cab flatbed w/ fuel cell | 1 | 1 | | Skid steer with bucket/forks | 1 | 1 | |
| 1-ton dump-truck | 1 | 1 | | Bobcat TS90 | | | |
| 1/2 -ton extended cab (POV) | 1 | 1 | | Mini-excavator (Bobcat E85) | 2 | 2 | |
| 40' x 8' office trailer | 1 | 1 | | 2,000-gallon Water Truck | 1 | 1 | |
| 70 kW Generator | 1 | 1 | | Excavator (JD 210G) | 1 | 1 | |
| 20' Conex Box | 1 | 1 | | Passenger car, FCA | 1 | 1 | |
| | | | | Telescopic Forklift (JCB) | 1 | 1 | |
| 6. Comments / Amendments (Include Time) | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| Signature of OSC | | | | Signature of RM | | | |
| Date | | | | Date | | | |