

**ENVIRONMENTAL RESTORATION LLC.**Daily Work Order No. 2 U.S. EPA, Region 6 **DAILY WORK ORDER**

Operating Period: 10/13/18 → 11/04/18				Task Order: 0618F0308		Page <u> 1 </u> of <u> 1 </u>	
Project Name: F.J. Doyle Salvage Site				OSC: Gary Moore/Paige Delgado			
Location (City, State): Leonard, Texas				Shift: <u> 1 </u> <u> 2 </u>	Start Time: 07:00	Stop Time: 18:00	
1. Work Authorized for the Period				Work Accomplished for the Period			
1) Continue removal pre-planning, scheduling and reporting; 2) Continue procurement and vendor solicitation; prepare and forward disposal profiles for review and approval.				1) In Progress: preparation and distribution of vendor solicitations for disposal, materials and miscellaneous SZ equipment; 2) In Progress: finalization of preliminary draft Removal Work Plan and HASP.			
OSC Signature:		Date:		OSC Signature:		Date:	
RM Signature: <i>[Signature]</i>		Date: <i>10/22/18</i>		RM Signature:		Date:	
2. Upcoming Work Authorized							
Request approval for specific work for the next DWO: Submittal and revisions (as needed) of work and safety plans; continue mobilization and work plan scheduling; finalize vendor selections, waste profiles and disposal scheduling.							
3. Quantity / Volume Tracking:							
Description:				Previous Period:		Total to Date:	
N/A							
4. Number of Personnel Authorized Current Period							
Personnel Category:		Quantity:		Personnel Category:		Quantity:	
Response Manager		1 (D.Edgington)		Operator			
FCA		1 (A.Harbin)		Laborer			
Chemist				Truck Driver			
5. Equipment Authorized for Current Period							
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down
N/A							
6. Comments / Amendments (Include Time)							
Signature of OSC				Date			
Signature of RM				Date			