

## ENVIRONMENTAL RESTORATION LLC.

			DAILY WORK O	PRDER			
Operating Period: 01/3/19				Task Order: 0618F0308			
Project Name: F.J. Doyle Salvage Site				OSC: Gary Moore/Paige Delgado			
Location (City, State): Leonard, Texas				Shift: Start Ti 07:00	me: Sto 13:0		p Time: 00
1. Work Authorized for the Period				Work Accomplished for the Period			
Assess and address storm-related impacts to site;     Recycle accumulated tires off-site with local tire recycler;     Continue site reporting, scheduling and coordination.				<ol> <li>In Progress: Address storm-related impacts to site (secure/anchor temporary fencing, install new wattles and secure traffic control devices);</li> <li>Complete: Recycled eleven (11) tires with local tire recycler (tractor, truck and automotive);</li> <li>In Progress: profiling and disposal of drummed organic liquids, rescheduling off-site T&amp;D of C&amp;D debris and TSCA-contaminated soils, rescheduling delivery of select backfill/top soil delayed due to rains;</li> <li>Continue site reporting, cost accounting and task scheduling.</li> </ol>			
OSC Signature:  RM Signature: SQL (1) EQL (2)			Date:	OSC Signature:			
2. Upcoming Work Authorized			1/5/11	The way were			1/5/17
Dewater cleared grids, drainage ditches collection controls on site, weather perm	s and othe mitting.	er backfille	d areas. Resum	ne excavations in alley (Grid No. E	AS07) and	improve	storm-water
3. Quantity / Volume Tracking:	<u> </u>			T =		N	
Description: 2"- 3" Limestone Rock (Haul Road)				Current Period:		o Date:	
29455 Mr FWR C5 Hr					5 Truck Loads – 47.25 tons 88 Truck Loads – 2,156.74 tons		
Non-regulated, non-hazardous soils					(all scale tickets received)		
TSCA-contaminated soils					11 Truck Loads - 234.33 tons		
Select Backfill, Wolf Creek Plant (12-15	5 PI)				61 Truc	L l nade.	1 /122 38 tone
C&D Debris (wooden portions of building stored in roll-off box)					61 Truck Loads – 1,483.38 tons 1 30-yd. open-top box ≈5 tons		
Topsoil, Horn Plant					22 Truck Loads - 330.56 tons		
4. Number of Personnel Author	orized Cu	ırrent Peri	od	Exemple As a first of the complete the complete of the Service and Association and the Security Association and association and the Security Association and the			
Personnel Category:	Quanti	ity:		Personnel Category:	Quan	ntitv:	
Response Manager	1			Operator	3	22014	
FCA Foreman	1			Laborer	3		
				Truck Driver/Laborer	1		
5. Equipment Authorized for C	Jurrent P	eriod					
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down
½ ton crew-cab pickup (RM) ½ ton extended-cab	1	1		Portable toilets	3	3	
3/4 ton crew-cab flatbed w/ fuel cell	1	2		Hand-wash station Skid steer with bucket/forks	1	1	
74 toll olew-odd liddodd wr ider ooli		'		Bobcat TS90	1	1	
1-ton dump-truck	1	1		Mini-excavator (Bobcat E85)	1	1	
½ -ton extended cab (POV) 40' x 8' office trailer	1	1		2,000-gallon Water Truck	1	1	
70 kW Generator	1 1	1		Excavator (JD 210G)	1	1	
Passenger car, FCA	†	1 -	-	Front End Loader (JD 544K)	1 1	1	
2" centrifugal pump/hoses	2	2		Bulldozer (JD 650K-XLT) Plate compactors	1	1	
20' Conex Box	1	1		Place compactors	2	2	-
6. Comments / Amendments (I	THE RESERVE TO SHARE THE PARTY OF THE PARTY	THE RESERVE THE PERSON NAMED IN					