

Linda Butler

From: Linda Butler
Sent: Monday, November 05, 2001 2:10 PM
To: Syed Rizvi
Cc: Lisa Maiola
Subject: RE: December 10th Sampling

Hi Syed, we just talked about this but since I already had it typed up - I am just sending it anyway. I will inform Lisa of the status of this as soon as she calls in or comes in. Linda

Hi Syed, I am working on this and Lisa and I are working on this, however I can not say anything definitive about the December 10, 2001 sampling date due to the present circumstances which include Lisa's accident and associated down time, not having inventory in stock and needing to order supplies, and in reference to the drinking water wells the need to wait for acceptance of well owners. Leandro Garcia is and has been working on this. This morning when I talked with him, I told him about this Friday's deadline to confirm lab space for a December sampling. He said he would do what he could to get the information to us by then (i.e.. access permission, how many wells and any descriptive information he can get). Remember that it is the Tribal Administration who wants these wells sampled for health reasons and do not want to alarm the owners. The residents / owners installed these wells privately and their existence has only recently been realized. As a possibility I proposed planning the water samples for December 10, 2001 as phase 1 of two phases for this SI, the soil and sediment sampling being phase 2. We will be checking status daily, Lisa said she will call in, but for sure we will know one way or the other by Friday. Let's discuss? Regards, Linda

-----Original Message-----

From: Syed Rizvi
Sent: Monday, November 05, 2001 12:23 PM
To: Linda Butler; Lisa Maiola
Cc: Glenn Tortalita
Subject: RE: December 10th Sampling

Looks good, 25 samples a typical for a normal SI, as you suggested Linda, let's make sure we meet our deadline of Dec. 10 sampling.
Syed

-----Original Message-----

From: Linda Butler
Sent: Wednesday, October 31, 2001 2:55 PM
To: Lisa Maiola
Cc: Syed Rizvi
Subject: December 10th Sampling

Hi Lisa,

Today I started to check inventory for sampling containers that we will need, starting with bottles for the water samples. I asked Glenn to look for, gather, and put on the shelves, all of the sampling jars for the soil samples so that you can have an idea of what we actually have in stock and what we do not. Ordering and receiving supplies could take weeks.

Please remember that the number and kind of samples that you will be collecting has to be decided before November. 10th. (The 9th is next Friday). The CLP projections are due to the lab by Nov. 10th and it has to go through LaDonna first. I should have the number of groundwater samples on Monday. For your number of soil and sediment samples the number can be up to 25 samples - that is the typical amount for SI according to LaDonna.

Just let me know when you want to go over this and we can plan on it. Linda

998117

