



ENVIRONMENTAL RESTORATION LLC.

REDACTED VERSION

Daily Work Order No. 18

U.S. EPA, Region 6

DAILY WORK ORDER

Operating Period: 11/28/18		Task Order: 0618F0308		Page 1 of 1			
Project Name: F.J. Doyle Salvage Site		OSC: Gary Moore/Paige Delgado					
Location (City, State): Leonard, Texas		Shift: 1 2	Start Time: 07:00	Stop Time: 16:00			
1. Work Authorized for the Period		Work Accomplished for the Period					
1) Continue re-excavations in approved grids; 2) Commence/complete removal and staging of personal property at (b) (6) stage to E. Hackberry Street property; 3) Clear and grub access to storage shed; prepare shed for relocation; 4) Commence/complete removal and staging of storage shed.		1) Completed: Removal of personal property from (b) (6) stage to E. Hackberry Street property; 2) Completed: Clear and grub access to storage shed; prepare shed for relocation; 3) In Progress: Re-excavations in Grid No(s) FJD02-8, FJD05-03A and FJD05-04A; 4) In Progress: Removal and staging of storage shed located in backyard of (b) (6)					
OSC Signature: <i>Gary Moore</i>		Date: 11/29/18		OSC Signature: <i>Gary Moore</i>			
RM Signature: <i>Paige Delgado</i>		Date: 11/29/18		RM Signature: <i>Paige Delgado</i>			
2. Upcoming Work Authorized							
Continue re-excavations in pre-determined and approved grids; commence removal and temporary staging of storage shed, as directed. Upon removal of storage shed, commence excavations in Grid No(s) FJD08-02 and FJD09-01.							
3. Quantity / Volume Tracking:							
Description:		Current Period:		Total to Date:			
2"- 3" Limestone Rock (Haul Road)				5 Truck Loads - 47.25 tons			
Non-regulated, non-hazardous soils				25 Truck Loads - 651.71 tons			
4. Number of Personnel Authorized Current Period							
Personnel Category:	Quantity:	Personnel Category:	Quantity:				
Response Manager	1	Operator	2				
FCA	1	Laborer	4				
Foreman	1	Truck Driver/Laborer	1				
5. Equipment Authorized for Current Period							
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down
1/2 ton crew-cab pickup (RM)	1	1		Portable toilets	3	3	
1/2 ton extended-cab	2	2		Hand-wash station	1	1	
3/4 ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1	
1-ton dump-truck	1	1		Bobcat TS90			
1/2 -ton extended cab (POV)	1	1		Mini-excavator (Bobcat E85)	2	2	
40' x 8' office trailer	1	1		2,000-gallon Water Truck	1	1	
70 kW Generator	1	1		Excavator (JD 210G)	1	1	
20' Conex Box	1	1		Passenger car, FCA	1	1	
				*Telescopic Forklift (JCB)	1	1	
6. Comments / Amendments (Include Time)							
*Mobilized to site during current operational period.							
Signature of OSC: <i>Gary Moore</i>		Date: 11/29/18		Signature of RM: <i>Paige Delgado</i>		Date: 11/29/18	