


Daily Work Order



ERRS 7

PAGE 1 OF 2

DAILY WORK ORDER / REPORT

SITE NAME : MARCO S - 98

DATE : 8/27/98

ORDER NUMBER: 0024

CONTRACT NO:68-S7-7001

ON SCENE COORDINATOR: JANNICE KROONE

RESPONSE MANGER:RON LYBARGER

MONITORS: E.P.A

CONTRACTOR: IT CORPORATION

WORK AUTHORIZED

WORK ACCOMPLISHED

Asbestos removal on boiler

Completed

Boiler was inspected

A small area was found on west side

S00100544
SUPERFUND RECORDS

OSC SIGNATURE

RM SIGNATURE

OSC SIGNATURE

RM SIGNATURE

J. Kroone *Ron Lybarger* *J. Kroone* *Ron Lybarger*

