

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE PAGE OF PAGES

2. AMENDMENT/MODIFICATION NO.

3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (if applicable)

0002

See Blk 16C

6. ISSUED BY

CODE

7. ADMINISTERED BY (if other than item 6)

CODE

U.S. Environmental Protection Agency VII
726 Minnesota Avenue
Kansas City, KS 66101

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

(4)

9A. AMENDMENT OF SOLICITATION NO.

Smith Technology Corporation
18207 Edison Avenue
Chesterfield, MO 63005

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER

Contract NO 68-S7-7001

X Delivery Order Number 0013

10B. DATED (SEE ITEM 13)

January 27, 1998

CODE

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

Not Applicable

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14

☒ A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(d).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) Contract Clause G.1, Ordering--By Designated Ordering
X Officers(EPAAR 1552.216-72)(APR 1984) Deviation

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to extend the work completion date specified on EPA Form 1900-59, Delivery Order for Emergency Response Cleanup Services. Block 11 is revised to read: December 31, 1998.



S00110692
SUPERFUND RECORDS

Site: MARCO
ID: KSD084091545
Break: 22.2
Other: DO 0013
3-13-98

110053

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Melinda L. Cecil
Contracting Officer

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

BY

(Signature of Contracting Officer)

3/13/98

100

MARCO

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES

1 | 3

2. AMENDMENT/MODIFICATION NO. 0001
 3. EFFECTIVE DATE 2/11/98
 4. REQUISITION/PURCHASE REQ. NO.
 5. PROJECT NO. (If applicable)

6. ISSUED BY
 U.S. Environmental Protection Agency VII
 726 Minnesota Avenue
 Kansas City, KS 66101
 Melinda Cecil (913) 551-7564
 CODE
 7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

Smith Technology Corporation
 18207 Edison Avenue
 Chesterfield, MO 63005

(4) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

Contract 68-S7-7001
 Delivery Order Number 0013

10B. DATED (SEE ITEM 13)

January 27, 1998

CODE

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 16, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

C W18046 98 HR 07W P8X 2505 \$1,709,880.00 7718

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(1) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
 D. OTHER (Specify type of modification and authority) Contract Clause G.1, Ordering -- By Designated Ordering Officers (EPAAR 1552.216-72)(APR 1984) Deviation

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See pages 2 and 3 for detail.

OPTIONAL FORM 88 (7-88)

FAX TRANSMITTAL

of pages 4

To Mark Simpson
 Dept./Agency EPA
 Fax # 314-536-1655
 From Melinda Cecil
 Phone # 913-551-7564
 Fax #
 NGN 7540-01-317-7388 5099-101 GENERAL SERVICES ADMINISTRATION

Except as provided herein, all terms and conditions of the document referenced in Item 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

18A. NAME AND TITLE OF SIGNER (Type or print)

18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Melinda L. Cecil
 Contracting Officer

DATE SIGNED

Contract 68-S7-7001
Delivery Order 0013
Modification 0001
Page 2 of 3

A. The purpose of this modification is to further delineate the removal actions to be taken under this delivery order and to provide additional funding.

B. Additional funding in the amount of \$1,709,880.00 is provided. The delivery order amount is increased by \$1, 709,880.00 from \$10,000.00 to 1,719,880.00.

C. The statement of work is revised to further delineate the removal actions necessary as a result of the site visit:

REMOVAL ACTIONS:

The contractor shall provide all necessary personnel, equipment, materials and services to perform the following tasks associated with the site:

1. Provide office facilities and utility hookups.
2. Provide air monitoring and site security, as necessary.
3. Remove all trees and vegetative cover from work areas around tanks and pipes. Once removed, cut and chip for disposal.
4. Access refinery vessels and piping and remove oil and sludges from the refinery.
5. Transport and dispose of oil from the refinery off-site.
6. Remove all unservicable tanks to access contaminated soils beneath tanks.
7. Containerize and treat oily water utilizing EPA Region V's Springfield Belle, if available and authorized.
8. Remove all petroleum-contaminated soils, including those beneath refinery structures, in the bermed areas surrounding the tanks and in other petroleum contaminated spill areas.
9. Remove and dispose of sludge pit wastes.

Contract 68-S7-7001
Delivery Order 0013
Modification 0001
Page 3 of 3

11. Treat (or transport and dispose off-site) the petroleum-contaminated soil.
12. Backfill, final grade and revegetate disturbed areas to premoval condition as approved by the OSC.



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
WASHINGTON, DC 20460

DELIVERY ORDER FOR EMERGENCY RESPONSE CLEANUP SERVICES

(This delivery order is issued subject to all terms and conditions of the contract identified in Block 2.)

1. DATE OF ORDER January 27, 1998	2. CONTRACT NUMBER 68-S7-7001	3. ORDER NUMBER 0013								
4. TIME OF INITIAL ORDER (If initial order was verbal) (Specify Time Zone) 10:00 CST	5. DELIVERY ORDER CEILING AMOUNT (Obligated Amount) C \$10,000.00									
6. ACCOUNTING AND APPROPRIATION DATA										
<table border="1"><tr><td>Appropriation Number</td><td>Document Control No.</td><td>Account Number</td><td>Object Class</td></tr><tr><td colspan="2">See Block 12 Below</td><td></td><td></td></tr></table>			Appropriation Number	Document Control No.	Account Number	Object Class	See Block 12 Below			
Appropriation Number	Document Control No.	Account Number	Object Class							
See Block 12 Below										
7a. ISSUED TO: CONTRACTOR (Name, Address, and ZIP Code) SMITH TECHNOLOGY CORPORATION 18207 Edison Avenue Chesterfield, MO 63005		8a. ISSUED BY: ORDERING OFFICE (Name, Address, and ZIP Code) U.S. Environmental Protection Agency 726 Minnesota Avenue Kansas City, KS 66101								
7b. PROGRAM MANAGER (Name and Phone Number) Mark Simpson (314) 532-7660	8b. EPA REGION/USCG DISTRICT EPA Region VII	8c. ZONE								
7c. RESPONSE MANAGER (Name and Phone Number) Ron Lybarger (314) 532-7660	8d. ON-SCENE COORDINATOR (Name and Phone Number) Janice Kroone (913) 551-7005									
9. RESPONSE LOCATION (Site Name and/or Address and ZIP Code) Mid-America Refinery Chanute, KS (OPA site)	10. CONTRACTOR REQUIRED ON SITE (Date and Time) (Specify Time Zone) January 28, 1998 <div style="text-align: right;"><input type="checkbox"/> AM <input type="checkbox"/> PM</div>									
11. REQUIRED WORK COMPLETION DATE March 31, 1998										

12. STATEMENT OF WORK

The Contractor shall furnish the necessary personnel, materials, services, facilities, and otherwise do all things necessary for or incident to the performance of the work set forth below: SEE ATTACHED STATEMENT OF WORK

The accounting and appropriation data for this delivery order is as follows:

W18046 98 HR 07W P8X 2505 \$10,000.00 2718

The FPN is 088040.

OPTIONAL FORM 88 (7-83)

FAX TRANSMITTAL

of pages = 4

To Mark Simpson	From Melinda Cecil
Dept./Agency EPA	Phone # 913-551-7564
Fax # 314-536-1655	Fax #

NEN 7540-01-317-7300

5095-101

GENERAL SERVICES ADMINISTRATION

13. ORDERING OFFICER NAME/TITLE Melinda L. Cecil Contracting Officer	SIGNATURE Melinda L. Cecil	DATE 1/28/98
---	-----------------------------------	-----------------

CONTRACTING OFFICER

Contract Number 68-S7-7001
Delivery Order Number 0013
Page 1 of 3

**STATEMENT OF WORK
MID-AMERICA REFINERY COMPANY (MARCO)
Chanute, Kansas**

PURPOSE:

This action is authorized under Section 311c of the Federal Water Pollution Control Act ("Clean Water Act") as amended by the Oil Pollution Act of 1990 which allows for the removal or arrangements for the removal of oil-contaminated materials and debris to mitigate or prevent a substantial threat of a discharge of oil.

The deteriorated condition of the tanks and the eroded underground and aboveground piping which still contain petroleum materials, as well as the oil-contaminated soils pose:

- I. A substantial threat of a discharge of oil into or on navigable waters and/or the adjoining shorelines of navigable waters; and/or
- II. A substantial threat of a discharge of oil of such a size or character as to be a substantial threat to the public health or welfare of the United States.

BACKGROUND:

The Mid-America Refinery Company in Chanute, Kansas, is a 25-acre abandoned oil refinery. This facility operated as a crude oil processor from 1934 until it was shut down due to bankruptcy in February 1981. An initial site investigation indicated that at least 40% of the 138 tanks that were on-site had inadequate diking. Surface soil samples found total petroleum hydrocarbon contamination up to 165,400 milligrams per kilogram (mg/kg). Excessive runoff and pools of oily water were noted throughout the site during heavy precipitation.

A 1994 CERCLA cleanup addressed hazardous waste and asbestos that was located on-site. Fifty-nine tanks, containing approximately 111,300 gallons of petroleum related waste remained on-site after this clean-up action due to the CERCLA petroleum exclusion provision.

soil cont. w / pet. material

Contract Number 68-S7-7001

Delivery Order Number 0013

Page 2 of 3

After the CERCLA clean-up was completed, the property trustee obtained the services of numerous scrap metal salvagers. Due to these scrapping efforts, tops and sides of tanks have been cut off which has allowed rainwater to collect in the tanks and the petroleum materials to directly discharge onto the ground. Because the site sits on a steep hill, run-off from rain events allow these petroleum materials to discharge into a drainage ditch, that runs through a wetlands and discharges into Village Creek which discharges into the Neosho River, the source for drinking water for the city of Chanute. Presently, there are 27 tanks remaining on-site containing approximately 80,000 gallons of petroleum related materials.

TANK CONDITIONS:

During the 16 years that the refinery has been closed, the tanks have continued to rust and degrade. No maintenance, corrosion control, leak testing, etc., has been done to maintain the integrity of these tanks. Numerous tanks have no berms around them to serve as secondary containment in the event of any spills or tank failures. There is evidence in the oily water around some of the tanks that do have berms, that the tank contents have leaked out. This has caused extensive soil contamination around and under the tanks. Salvagers have further destroyed numerous tanks by cutting off tank tops and leaving product in the bottoms of the tanks, causing the contents to overflow onto the ground. None of the tanks on-site are serviceable due to their deteriorated condition.

Rusting underground and above ground piping is located throughout the site. The majority of these pipes still contain petroleum products. When salvagers worked on the site, improper techniques of cutting pipes which contained flammable petroleum products had resulted in numerous fires and petroleum discharges. Some of these fires crossed the road and burned out wetland vegetation and fields. On several occasions, salvagers set tank contents on fire to remove the petroleum material in the tanks. Since the refinery is located adjacent to a housing area, the thick black smoke posed a substantial threat to public health and welfare of residents. There is evidence that petroleum contamination has reached ground water.

Contract 68-S7-7001
Delivery Order Number 0013
Page 3 of 3

GENERAL REQUIREMENTS:

The contractor shall:

A. Acknowledge receipt of this delivery order in accordance with contract clause G.1, Ordering-By Designated Ordering Officers, within five days from delivery order issuance.

B. Conduct a site visit with the on-scene coordinator on Wednesday, January 28, 1998 in order to prepare the action plan.

C. Provide an action plan for the site in accordance with contract clause G.1, Ordering by Designating Ordering Officers, to the contracting officer and on-scene coordinator prior to commencement of site work. The action plan shall include labor, equipment, subcontracts and other direct costs necessary for completion of this removal action. The action plan shall address the removal and proper treatment and/or disposal of petroleum tank contents and sludge pit wastes, removal and disposal of above ground and below ground piping and contents, cutting up and scrapping of tanks to allow for the removal of petroleum-contaminated soils located beneath the tanks in the bermed areas surrounding the tanks and in other petroleum contaminated spill areas, the containerization and treatment of petroleum contaminated water and the final grading and revegetation of disturbed areas.

D. Prepare a written site Health and Safety Plan in accordance with 29 C.F.R. Part 1910 prior to commencement of work on-site. This plan should also include an emergency response plan that details procedures to be followed should an accident and/or release of hazardous substances occur at the site.

E. Apply the applicable wage rates as appropriate in accordance with the Service Contract Act.

MID-AMERICA REFINERY COMPANY (MARCO)
STATEMENT OF WORK

PURPOSE:

This action is authorized under Section 311© of the Federal Water Pollution Control Act ("Clean Water Act") as amended by the Oil Pollution Act of 1990 which allows for the removal or arrangements for the removal of oil-contaminated materials and debris to mitigate or prevent a substantial threat of a discharge of oil.

The deteriorated condition of the tanks and the eroded underground and aboveground piping which still contain petroleum materials, as well as the oil-contaminated soils pose:

- i. A substantial threat of a discharge of oil into or on navigable waters and/or the adjoining shorelines of navigable waters; and/or
- ii. A substantial threat of a discharge of oil of such a size or character as to be a substantial threat to the public health or welfare of the United States.

BACKGROUND:

The Mid-America Refinery Company in Chanute, Kansas, is a 25-acre abandoned oil refinery. This facility operated as a crude oil processor from 1934 until it was shut down due to bankruptcy in February 1981. An initial site investigation indicated that at least 40% of the 138 tanks that were on-site had inadequate diking. Surface soil samples found total petroleum hydrocarbon contamination up to 165,400 milligrams per kilogram (mg/kg). Excessive runoff and pools of oily water were noted throughout the site during heavy precipitation.

The property was bought by a trustee of the Robert Cooley Trust Fund in January 1994. Mr. Robert Moore is the trustee. Numerous Unilateral Administrative Orders (UAOs) have been issued to the trustee to clean-up this site. These UAOs have not been successful in motivating the trust to clean-up the site. Presently, the whereabouts of Mr. Moore are unknown.

A 1994 CERCLA cleanup addressed hazardous waste and asbestos that was located on-site. Fifty-nine tanks, containing approximately 111,300 gallons of petroleum related waste remained on-site after this clean-up action due to the CERCLA petroleum exclusion provision.

After the CERCLA clean-up was completed, the trustee obtained the services of numerous scrap metal salvagers. Due to these scrapping efforts, tops and sides of tanks have been cut off which has allowed rainwater to collect in the tanks and the petroleum materials to discharge onto the ground. Because the site sits on a steep hill, run-off from rain events allow these petroleum materials to discharge into a drainage ditch, that runs through a wetlands and discharges into Village Creek which discharges into the Neosho River, the source for drinking water for the city of Chanute. Presently, there are 27 tanks remaining on-site containing approximately 80,000 gallons of petroleum related materials.

TANK CONDITIONS:

During the 16 years that the refinery has been closed, the tanks have continued to rust and degrade. No maintenance, corrosion control, leak testing, etc., has been done to maintain the integrity of these tanks. Numerous tanks have no berms around them to serve as secondary containment in the event of any spills or tank failures. There is evidence in the oily water around some of the tanks that do have berms, that the tank contents have leaked out. This has caused extensive soil contamination around and under the tanks. Salvagers have further destroyed numerous tanks by cutting off tank tops and leaving product in the bottoms of the tanks, causing the contents to overflow onto the ground. None of the tanks on-site are serviceable due to their deteriorated condition.

Rusting underground and above ground piping is located throughout the site. The majority of these pipes still contain petroleum products. When salvagers worked on the site, improper techniques of cutting pipes which contained flammable petroleum products had resulted in numerous fires and petroleum discharges. Some of these fires crossed the road and burned out wetland vegetation and fields. On several occasions, salvagers set tank contents on fire to remove the petroleum material in the tanks. Since the refinery is located adjacent to a housing area, the thick black smoke posed a substantial threat to public health and welfare of residents. There is evidence that petroleum contamination has reached ground water.

ACTION PLAN:

A site-specific work plan will address the removal and proper treatment and/or disposal of petroleum tank contents and sludge pit wastes, removal and disposal of above ground and below ground piping and contents, cutting up and scrapping of tanks to allow for the removal of petroleum-contaminated soils located beneath the tanks, in the bermed areas surrounding the tanks, and in other petroleum contaminated spill areas, and the containment and treatment of petroleum contaminated water. As part of this action, a bioremediation study will be conducted to determine if soils can be treated on site. This work plan will also allow for the final grading and revegetation of disturbed areas.

ATTACHMENT II

Scope of Work

The Contractor shall, at the discretion of the OSC:

- Develop and implement a site-specific work plan including a proposed time line;
- Develop and implement a site-specific health and safety plan;
- Provide air monitoring, and site security as necessary;
- Provide utility hookups, and command post;
- Access refinery vessels and piping and remove oil and sludges from the refinery;
- Transport and off-site disposal of oil from the refinery;
- Remove all unserviceable tanks to access contaminated soils beneath tanks;
- Containerize and treat oily water (Utilizing the Springfield Belle, if available);
- Remove all oil-contaminated soils, including those beneath refinery structures;
- Remove and dispose of sludge pit wastes;
- Perform a treatability study on the oil-contaminated soils to determine the most cost-effective way of treating these soils on site;
- Treat (or transport and dispose off-site) the oil-contaminated soils;
- Final grading and vegetation of disturbed areas.

AMENDMENT OF SOLICITATION... MODIFICATION OF CONTRACT

NTRACT ID CODE

PAGE OF PAGES

1 1

2. AMENDMENT/MODIFICATION NO.

03

3. EFFECTIVE DATE

See Blk 16C

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (If applicable)

75907 MARCO

6. ISSUED BY

CODE

7. ADMINISTERED BY (If other than Item 6)

CODE

U.S. Environmental Protection Agency, Region VII

726 Minnesota Avenue

Kansas City, KS 66101

Melinda Cecil (913) 551-7564

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

IT Corporation

2790 Mosside Boulevard

Monroeville, PA 15146-2792

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

Contract 68-S7-7001/D.O. 0024

10B. DATED (SEE ITEM 11)

X

June 30, 1998

CODE

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Not Applicable

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to revise the work completion date specified in the delivery order. Block 10 of EPA Form 1900-59, Delivery Order for Emergency Response Cleanup Services, is revised to read May 31, 1999.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		Melinda L. Cecil Contracting Officer	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		Melinda L. Cecil (Signature of Contracting Officer)	2/26/99

12-04-98 12:32pm From: IT CORP

3142729456

T-262 P.02/03 F-657

AMENDMENT OF SOLICITATION / MODIFICATION OF CONTRACT

CONTRACT ID CODE PAGE 1 OF 2 PAGES

2. AMENDMENT/MODIFICATION NO. 0005	3. EFFECTIVE DATE See Bk 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable) 774880-MARCO
6. ISSUED BY CODE U.S. Environmental Protection Agency, Region VII 726 Minnesota Avenue Kansas City, KS 66101 Melinda Cecil (913) 551-7564		7. ADMINISTERED BY (if other than item 6) CODE	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) IT Corporation 2790 Mosside Boulevard Monroeville, PA 15146-2792	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. Contract 88-S7-7001/D.O. 0013 10B. DATED (SEE ITEM 11) January 27, 1998

CODE FACILITY CODE 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

Not Applicable

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(a).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Contract Clause G.1, Ordering—By Designated Ordering Officers (EPAAR 1552.216-72)(APR 1984) Deviation

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, location and functional contract subject matter where feasible.)
See page 2 of 2 for detail.

OPTIONAL FORM 33 (7-80)

FAX TRANSMITTAL

1 of pages 1

To Mark Simpson	From Melinda Cecil
Dept/Agency EPA	Phone No. 913-551-7564
Fax No. 314-272-9456	Fax No.

NSN 7540-01-217-738 5000 101

GENERAL SERVICES ADMINISTRATION

Except as provided herein, all terms and conditions of the document referenced in item 8A or (b) apply to the contract.

15A. NAME AND TITLE OF SENDER (Type or print) (Signature of person authorized to sign)	15B. CONTRACT/OFFEROR	15C. DATE SIGNED	15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Melinda L. Cecil Contracting Officer	15B. UNITED STATES OF AMERICA Melinda L. Cecil (Signature of Contracting Officer)	15C. DATE SIGNED 12/7/98
---	-----------------------	------------------	---	---	-----------------------------

Contract 68-S7-7001
Delivery Order 0013
Modification 0005
Page 2 of 2

A. The purpose of this modification is to revise the statement of work to include additional tasks relating to pipeline which belongs to the MARCO site extending throughout Neosho County.

B. The statement of work is revised to include the following additional tasks:

1. Amend the action plan to incorporate the additional tasks delineated herein and provide to the contracting officer and OSC prior to commencement of the tasks.

2. The pipeline shall be removed in locations which pose a threat to waterways, drainage ditches and wetland areas as identified by the OSC. Any pipe contents, such as oil, sludge, oily water, etc., shall be removed, containerized and combined with like materials on the MARCO site. Petroleum contaminated water shall be treated as required. Petroleum contaminated soils shall be excavated, transported back to the MARCO site and disposed of with petroleum contaminated soils from the MARCO site. In areas where the pipeline will not be removed, such as under streets, etc., the oil in the line shall be removed and the line shall be plugged. The removed pipeline shall be returned to the MARCO site.

C. In order to continue site activities, the work completion date specified on EPA Form 1900-59, Delivery Order for Emergency Response Cleanup Services, is revised to read May 31, 1999.

12-04-98

12:32pm

From: IT CORP

3142729456

T-262

P.01/03

F-657



IT Corporation / OHM Remediation Services

ST. LOUIS OFFICE
42 N. CENTRAL INDUSTRIAL DR.
O'FALLON, MO 63366
314/272-3303 (PHONE)
800/334-0004 (24 Hr.)
314/272-9456 (FAX)

FAX COVER PAGE

To:

FROM:

DATE:

NUMBER OF PAGES INCLUDING COVER PAGE:

REMARKS:

- ☐ URGENT ☐ FOR YOUR REVIEW ☐ PLEASE COMMENT ☐ REPLY ASAP
☐ ORIGINAL DOCUMENT(S) WILL FOLLOW SEPARATELY
☐ FAX COPY TO TREATED AS ORIGINAL

MESSAGE:

Mod. # 05 SOW + Completion Date

10-02-98 11:02am From: IT CORP

3142729456

T-266 P.02/02 F-626

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF 1 PAGES

2. AMENDMENT/MODIFICATION NO.

3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (if applicable)

6. ISSUED BY

CODE

7. ADMINISTERED BY (if other than Item 6)

CODE

U.S. Environmental Protection Agency, Region VII
726 Minnesota Avenue
Kansas City, KS 66101

774/80 - Mid-Amier

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

IT Corporation
2790 Mosside Boulevard
Monroeville, PA 15146-2792

(X)

8A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

Contract 88-S7-7001/0013

10B. DATED (SEE ITEM 11)

January 27, 1988

CODE

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

W18048 98 HR 07W P8X 2505 \$2,384,050.00 Z718

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(a).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Contract Clause G.1, Ordering—By Designated Ordering Officers (EPAAR 1552.216-72)(APR 1984) Deviation

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Additional funding in the amount of \$2,384,050.00 is provided to continue site activities. The delivery order ceiling amount is increased by \$2,384,050.00 from \$3,082,530.00 to \$5,446,580.00. The FPN is 088040.

Except as provided herein, all terms and conditions of the document referenced in item 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Melinda L. Cecil
Contracting Officer

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

(Signature of Contracting Officer)

PAGE OF PAGE#

↑

1

5. PROJECT NO. 17 00 011000

See Blk 16C

CODE

The Corporation
 2790 Mossdale Boulevard
 Monroeville, PA 15146-2792

98. DATED 10/17/71

10A. MODIFICATION OF CONTRACT/ARR.

Contract 68-S7-7001
Delivery Order Number 0013

x

108. DATED MAY 17, 1941

JANUARY 27, 1998

CODE	FACILITY CODE
------	---------------

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If needed)

W18046	98	HR	07W	PBX	2505	\$1,342,650.00	2718
--------	----	----	-----	-----	------	----------------	------

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

VI A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: ~~(BACB's authority)~~ THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
TRACT ORDER NO. IN ITEM 10A.

5. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *such as changes in paying office*
CONTAINED HEREIN SET FORTH IN ITEM 16, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not. ☐ is required to sign this document and return _____ copies to the issuing office.

16. DESCRIPTION OF AMENDMENT/MODIFICATION (organized by UCF action numbers, including initiation/consent subject matter where feasible.)

The purpose of this modification is to provide additional funding to continue site activities. Funds in the amount of \$1,342,650.00 are hereby provided. The delivery order ceiling is hereby increased by \$1,342,650.00 from \$ 1,719,880.00 to \$ 3,062,530.00.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as hereafter changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (TYPE OR PRINT)

16A. NAME AND TITLE OF CONTRACTING OFFICER (TYPE OF SHIP)

Melinda L. Cecil
Contracting Officer

THE CONTRACTOR OFFER

ISC. DATE SIGNED

169. UNITED STATES OF AMERICA

INC DATE SIGNED

Melvin H. Cecil
Signature of Contracting Officer

6/23/98

ALL INFORMATION CONTAINED HEREIN IS UNCLASSIFIED
DATE 03-28-2001 BY 60322 UCBAW

STANDARD FORM NO. 64-REV. 10-53

