

MEW Site Trust Fund

c/o Armstrong, Teasdale, Schlafly & Davis
One Metropolitan Square
St. Louis, Missouri 63102-2740

RECEIVED

NOV 07 2003

~~CONFIDENTIAL~~

November 3, 2003

Ms. Pauletta France-Isetts
Remedial Project Manager
U.S. Environmental Protection Agency
Region VII
901 North 5th Street
Kansas City, Kansas 66101

Missouri Electric Works
Site ID: MOD980965982
Break: 7.1

Mr. Don van Dyke
State Project Coordinator
Missouri Department of Natural Resources
P.O. Box 176
Jefferson City, Missouri 65102

Dear MEW Site Project Coordinators:

Re: Monthly Progress Report for the MEW Superfund Site, Cape Girardeau, MO

This letter is the monthly progress report for the activities started and planned for the Missouri Electric Works Superfund Site project. The following actions have been taken toward achieving compliance with the Consent Decree during the month of October 2003:

- Submittal of the Third Quarter Groundwater Monitoring Report on October 27, 2003 which included results from the eight newly installed monitoring wells
- Provided the EPA with a proposed outline for the Human Health Risk Assessment Report via email on October 21, 2003 for review and comment;
- Performed quarterly monitoring field activities which included sampling of groundwater monitoring wells during the week of October 27, 2003;

Per the Consent Decree, the following deliverables were submitted or required during the month of October 2003:

- Third Quarter Groundwater Monitoring Report - submitted October 27, 2003;
- Monthly Progress Report for September - submitted October 1, 2003;

Actions planned for the month of November 2003, include:

- Draft Groundwater Remedial Investigation Report;
- Draft Risk Assessment Report
- Submittal of the Fourth Quarter Groundwater Monitoring Report;
- Update cost projections;
- Update progress of work on the Project Schedule and other project controls; and
- Prepare and submit Monthly Progress Report for October 2003.

No activities were conducted in support of the Community Relations Plan during the previous month.

Sincerely,



Warren M. Mueller
MEW Site Coordinator



2044661

MEW Site File
Break7_032815

MEW Site Project Coordinators
February 5, 2001
Page 2

cc: George von Stamwitz/File 000216-10.2
Sandra Rudolph/File C5-0216-00 8.2
WMM
File: MEW1.1.1

MEW Site File
Break7_032816

Draft

MEW Site File
Break7_032817



Ameren Services
a subsidiary of Ameren Corporation
Environmental, Safety & Health
PO Box 66149, MC 602
St. Louis, MO 63166-6149

Ms. Pauletta France-Isetts
Remedial Project Manager
U.S. Environmental Protection Agency
Region VII
901 North 5th Street
Kansas City, KS 66101

A large, stylized handwritten signature in black ink, appearing to read "S. Isetts".