

MEW Site Trust Fund

c/o Armstrong, Teasdale, Schlaflly & Davis
One Metropolitan Square
St. Louis, Missouri 63102-2740

December 5, 2002

Ms. Pauletta France-Isetts
Remedial Project Manager
U.S. Environmental Protection Agency
Region VII
901 North 5th Street
Kansas City, Kansas 66101

Mr. Don van Dyke
State Project Coordinator
Missouri Department of Natural Resources
P.O. Box 176
Jefferson City, Missouri 65102

Dear MEW Site Project Coordinators:

Re: Monthly Progress Report for the MEW Superfund Site, Cape Girardeau, MO

This letter is the monthly progress report for the activities started and planned for the Missouri Electric Works Superfund Site project. The following actions have been taken toward achieving compliance with the Consent Decree during the month of November 2002:

- Performed a subsurface investigation at the MEW facility which included the installation of three additional groundwater monitoring wells

Per the Consent Decree, the following deliverables were submitted or required during the month of October 2002:

- Monthly Progress Report for October – dated November 1, 2002

Actions planned for the month of December 2002, include:

- Sampling of the three newly installed groundwater monitoring wells at the MEW site,
- Update cost projections;
- Update progress of work on the Project Schedule and other project controls; and
- Prepare and submit Monthly Progress Report for December 2002.

No activities were conducted in support of the Community Relations Plan during the previous month.

Sincerely,



Warren M. Mueller
MEW Site Coordinator

Missouri Electric Works
Site ID: MOD980965982
Break: 7.2

cc: George von Stamwitz/File 000216-10.2
Sandra Rudolph/File C5-0216-00 8.2
WMM
File: MEW1.1.1

MEW Site File
Break7_033135



2045081

RECEIVED

DEC 13 2002

SUPERFUND DIVISION



Ameren Energy Services Corporation
Environmental Safety & Health
PO Box 66149, MC 602
St. Louis, MO 63166-6149

300 E. WENTZ ST. LOUIS, MO 63102

Ms. Pauletta France-Isetts
Remedial Project Manager
U.S. Environmental Protection Agency
Region VII
901 North 5th Street
Kansas City, KS 66101

1/11/15

4044477 66102 11/11/15

MEW Site File
Break7_033136