ACTION MEMORANDUM AMENDMENT #2

SUBJECT: Request for Increase in Project Ceiling at the Radiation-Standard Products,

Sedgwick County, Kansas

FROM: Randy Schademann, On-Scene Coordinator

Planning and Preparedness North Section

Superfund Division

THRU: Mary Peterson, Chief

Planning and Preparedness North Section

Superfund Division

TO: Cecilia Tapia, Director

Superfund Division

CERCLIS ID#

Site ID#

Category of Removal:

Nationally Significant/Precedent Setting:

30030377 Superfund

KSN000705966

A7N1

No

Time Critical

I. **PURPOSE**

The purpose of this Action Memorandum Amendment is to request approval for an increase in project ceiling for a fund-lead, time-critical removal action at the Radiation-Standard Products site (Site). The proposed increase in project ceiling is requested as a result of unknown site conditions. Once on-site, the U.S. Environmental Protection Agency (EPA) On-Scene Coordinator (OSC) found radium-226 contaminated soils, bricks, and debris (radiumcontaminated material) at depths greater than previously known (up to four feet deep) and in locations not previously identified (under two small sheds at the 920 South St. Francis parcel). The Action Memorandum, approved on July 9, 2009, proposed the removal of radiumcontaminated material from the 920 South St Francis parcel and the subsequent storage of the radium-contaminated material on the 650 East Gilbert parcel of the Site. The Action Memorandum Amendment dated July 24, 2009, was developed for a cost ceiling increase to allow for off-site hauling and disposal of radium-contaminated material. Site activities were initiated on July 28, 2009.

H:\SUPR\ERNB\Schademann\2009\STDP Action Memo Amendment2 SUPR\ERNB\Schademann\cm

PPNS Schademann

CNSL

PPNS Peterson SUPR Hankins

LAST_ SUPR

SUPR

SUPR

Tapia

7/30/09

MAPP

Singletary

Jackson