

Site: Rose, Martha  
ID #: MO980633069  
Drum: 2.5  
Other: 10-14-86

SUBJECT: Superfund Action - Martha C. Rose Chemical

TO: Tim Fields, Director (WH-548-B)  
Emergency Response Division - EPA/HQ

CLASS: EPA Region VII Superfund Site #8D - Emergency Action

ORDER #: 6860-07-026

POLLUTANT: PCB-contaminated items on private and commercial properties.

LOCATION: Holden and Kansas City, Missouri

WATER: East Branch, Pin Oak Creek

SOURCE: Unchanged from POLREP #1, October 1, 1986

DATE: October 14, 1986

POLREP: #6



40025862  
SUPERFUND RECORDS

I. SITUATION: See POLREP #1

## II. ACTIONS TAKEN

A. Returned to the Thomas property (former Donna Thomas property) and removed the welder sampled on October 8, 1986, which was confirmed to be PCB contaminated. While on site, three 55-gallon drums were sampled that were suspected to have contained PCBs and one of two drums indicated by Thomas to be jellied gasoline (napalm). EPA activity is now completed at this property pending return of court warrant.

B. Items covered with plastic sheeting were returned to the Holden facility and cleared debris from the American Steel portion of the facility to make room for the remaining items to be returned to the site.

## II. FUTURE ACTIONS

A. On October 15, 1986, ERCS will drum up all hand tools at 2459 Charlotte. If time permits, will move hand tools and a vat sampled and confirmed PCB-contaminated to the Holden facility.

B. Pending sampling results, the remaining items at 2459 Charlotte will be removed on October 16, 1986. EPA activities will then be completed under the warrant which expires October 17, 1986.

C. Secure the Holden facility and demobilize ERCS on October 17, 1986.

D. If more equipment which left the Holden facility is located or further action is warranted, ERCS will be remobilized.

#### IV. PERSONNEL ON SCENE

George Hess, OSC  
 Bill Hare, EPA/Criminal Investigation/Deputy, U.S. Marshal  
 Gregory Spaulding, " " " "  
 TAT (1)  
 ERCS (5)  
 Dan Guard, Clean Sites security

#### V. CONTRACT COSTS (through October 13, 1986)

Security (7/21/86 - 8/12/86)	\$ 5,202
Current removal activities	12,605
	-----
Total Costs	\$ 17,807
Remaining funds in current ceiling	\$ 32,192.99

#### VI. STATUS

Case pends.

cc: Morris Kay, RGAD	John Hopkins, ERCS
David Wagoner, WSTM	Steve Dorrlor, ERT
John Wicklund, ENSV	Rowena Michaels, PBAF
NRC	Ron Ritter, CIGL
Russ Krohn, TAT/VII	Russ Wyer, (WH-548-E)
Mark Mjones, (WH-548-B)	Cal McWhirter, (PM-214-F)
Jim Long, MDNR	Tom Sullivan, (PM-214F)
John Anderson, FNMG	David Tripp, CNSL

§§§