SUBJECT: Su

Superfund Action - Martha C. Rose Chemical

T0:

Tim Fields, Director (WH-548-B)

Emergency Response Division - ÉPA/HQ

CLASS:

EPA Region VII Superfund Site #8D - Emergency Action

ORDER #:

6860-07-026

POLLUTANT: PCB-contaminated items on private and commercial properties.

LOCATION:

Holden and Kansas City, Missouri

WATER:

East Branch, Pin Oak Creek

SOURCE:

Unchanged from POLREP #1, October 1, 1986

40025866 SUPERFUND RECORDS

DATE:

December 2, 1986

POLREP:

#10

I. SITUATION:

See POLREP #1

II. ACTIONS TAKEN

- A. On November 17, 1986, Ruben McCuller, Dave Phillipi and George Hess (EPA) removed items stored in a building adjacent to the Dwight Thomas lake property neartheast of Holden, Missouri, which had been identified by Mr. Huhn as coming from Rose Chemical. Approximately one pickup load of various electrical and plumbing items were removed. After the removal was completed, one wipe sample was taken from the floor where the items had been stored (EPA #K258D001). The items were returned to the Rose Chemical. Holden facility.
- B. On November 20, 1986, EPA and the ERCS contractor excavated two 55-gallon drums of soil from the PCB oil-spill area at the Sharon Hayes property northeast of Holden. After the excavation, a sample (EPA #K580007) was obtained to determine if further action would be needed at this site. The two drums of soil were taken to the Holden facility.
- C. On December 2, 1986, at 0900 hours, EPA was granted access by the Carolan Group to remove the known PCB-contaminated items still at 2459 Charlotte which were sampled under the warrant and removal action of mid-October 1986.

The items removed today consisted of 114 empty 55-gallon drums. The drums were taken to the Holden facility.

III. FUTURE ACTIONS

- A. The following items will be removed from 2459 Charlotte on December 3, 1986.
 - ° Approximately 48 empty 55-gallon drums
 - ° Approximatley 10 55-gallon drums with miscellaneous small items
 - ° 1930 era Bentley automobile
 - ° A small machine
 - ° Steel vat
 - ° Sand-blasting tank
- B. Continue clean-up activities at the Hayes and Huhn properties pending sample results.

IV. PERSONNEL ON SCENE

George Hess, OSC TAT (1) ERCS (3) Joyce Gudde, Carolan Group Clean Sites, Inc., Holden Facility

V. CONTRACT COSTS (through December 1, 1986)

Security (7/21/86 - 8/12/86) Current removal activities Total Costs	\$ 5,202 21,095
	\$ 26,297
Remaining funds in current ceiling	\$ 28,703

VI. STATUS

Case pends.

Morris Kay, RGAD John Hopkins, ERCS cc: David Wagoner, WSTM Steve Dorrler, ERT John Wicklund, ENSV Rowena Michaels, PBAF Ron Ritter, CIGL NRC Russ Wyer, (WH-548-E) Russ Krohn, TAT/VII Cal McWhirter, (PM-214-F) Mark Mjoness, (WH-548-B) Jim Long, MDNR Tom Sullivan, (PM-214F) John Anderson, FNMG David Tripp, CNSL